
 

LAKE OF THE WOODS MUTUAL WATER COMPANY 

 
NOTICE OF A MEETING OF THE BOARD OF DIRECTORS  

 

Date:  July 3, 2024 

Time: 6:00 p.m. 

Teleconference Via: Zoom.com Id# 825 6479 4298 

Phone #669-900-9128 

               

 

AGENDA 
 

1. Call to Order   

2. Adjustment of Agenda                        Motion______ Second_______ Ayes_____Nays________Absent_______ 

3. Public Comments from eligible attendee (3 minutes/person max time 30 mins) 

4. Line replacement & Permanent Generators $5,001,000 Grant         

• Approval to pay Allowance invoices                         Motion______ Second_______ Ayes_____Nays________Absent_______ 

• Claim #24                          Motion______ Second_______ Ayes_____Nays________Absent_______ 

• Draw #6 SHE           Motion______ Second_______ Ayes_____Nays________Absent_______ 

• Change orders approval by Ad Hoc         Motion______ Second_______ Ayes_____Nays________Absent_______ 

• Generator Authorized Representative Resolution Updated         Motion______ Second_______ Ayes_____Nays________Absent_______ 

5. South Tank & Line Replacement & SCADA Grant Phase 3 Update 5 million 

• Provost & Pritchard Contract          Motion______ Second_______ Ayes_____Nays________Absent_______ 

• Forestry Service Permit Update 

• South Tank access easement          Motion______ Second_______ Ayes_____Nays________Absent_______  

• SCADA, Springs Mapping, South Tank update            Motion______ Second_______ Ayes_____Nays________Absent_______ 

6. Regional Water Project Application & Annexation Update       Motion______ Second_______ Ayes_____Nays________Absent_______ 

• SOI Mapping update and Annexation Timeline 

7. Distribution Operators Report 

• Distribution operator purchases                                        Motion______ Second_______ Ayes_____Nays________Absent_______ 

• No Outside Watering Enforcement Notices Update 

• Generator Rental                                                                        Motion______ Second_______ Ayes_____Nays________Absent_______ 

8. Provost and Pritchard Projects update 

9. Treasury Report                                        Motion______ Second_______ Ayes_____Nays________Absent_______         

10. Approval of Minutes of 06-06-2024 board meeting                        Motion______ Second_______ Ayes_____Nays________Absent_______ 

11. Future Agenda Item 

12. Shares audited          Motion______ Second_______ Ayes_____Nays________Absent_______ 

          

Closed session – (Customer Matter, Easement, Personnel)          

Adjournment             Motion______Second_____ Ayes_____Nays________Absent____ 

 

Board of Directors                         Office Manager 

Joan Kotnik, President                          Pamela Jarecki 

Daryl Beckstrand, Vice President/ Treasurer                                                                                  Assistant Office Manager                            

Mary Dreier, Secretary                                                                                                Brenda Fessia 

Stanley Eisman, Director                                                                                                    Distribution & Treatment Operator                                  

Martin Morehouse, Director                       Erik Alcala 

  

Next board meeting August 7, 2024 at 10:00am, on Zoom and in the office. Agenda will be posted on the website ( https://www.lakeofthewoodswater.com/ ) 

 4 days before meeting.   

Shareholders are invited to attend. To be placed on the agenda please email us at lowwaterco@gmail.com. 

For all other questions please call 661-245-1448/661-917-7317 

mailto:lowwaterco@gmail.com


Client Project #:

Project Name: Lake of the Woods Mutual Water Co.-Ph. 2 Water Main Replacement Project

Joan Kotnik
Lake of the Woods Mutual Water Co.
P.O. Box 112
Frazier Park, CA  93225

June 25, 2024
Project: No: 02455-21-001
Invoice No: 111010

Project Management, correspondence, and meetings; provide project and budget status updates to board; 
daily and weekly reports; review potential field changes due to unknown conditions with owner and perform 
field change designs; review submittals and respond to RFIs; review contractor quotes; review and process 
applications for payment; review "as-built" connection details; prepare CCO #7 and reimbursement requests 
#23 and #24; and review of startup plan. Staff also reviewed background and updated the scope of work for 
placing a generator at the Well 1 site. 
Professional Services from May 01, 2024 to May 31, 2024
          Phase: ADM Project Administration
 Labor

Hours Rate Amount
Principal Engineer 1.60 220.00 352.00
Project Administrator .10 100.00 10.00

Totals 1.70 362.00
Total Labor 362.00

             $362.00Total this Phase:

  Phase: CA Construction Administration
 Labor

Hours Rate Amount
Assistant Engineer 46.50 136.00 6,324.00
Principal Engineer 12.30 220.00 2,706.00
Project Administrator .10 100.00 10.00

Totals 58.90 9,040.00
Total Labor 9,040.00

             $9,040.00Total this Phase:

  Phase: GPM Generator Project Management
 Labor

Hours Rate Amount
Senior Engineer 7.50 200.00 1,500.00
Assistant Engineer .50 115.00 57.50
Principal Engineer 2.60 220.00 572.00

Totals 10.60 2,129.50
Total Labor 2,129.50

             $2,129.50Total this Phase:

         

*** Please make checks payable to Provost & Pritchard Consulting Group *** 
For billing inquiries, please email Billing@ppeng.com.



Project 11101002455-21-001 Ph. 2 Water Main Replacement Project Invoice

$11,531.50Total this Invoice

  

Page 2*** Please make checks payable to Provost & Pritchard Consulting Group *** 
For billing inquiries, please email Billing@ppeng.com.



Project 11101002455-21-001 Ph. 2 Water Main Replacement Project Invoice

11:23:41 AMInvoice 111010 Dated 6/25/2024Provost & Pritchard Consulting Group

Tuesday, June 25, 2024Billing Backup

Phase: ADM Project Administration

   Total this Phase: $362.00

Phase: CA Construction Administration

   Total this Phase: $9,040.00

Phase: GPM Generator Project Management

   Total this Phase: $2,129.50

$11,531.50Total this Project:

$11,531.50Total this Report

Page 3*** Please make checks payable to Provost & Pritchard Consulting Group *** 
For billing inquiries, please email Billing@ppeng.com.



AGREEMENT LOAN and/or GRANT RECIPIENT:

STREET/P.O. BOX:

CITY AND ZIP CODE:

AUTHORIZED REPRESENTATIVE: TITLE:

STATE USE ONLY STATE USE ONLY

TOTAL

COMMENTS (STATE USE ONLY):

STATE USE ONLY: APPROVAL FOR PAYMENT

All Quarterly Reports have been submitted to date.

Draft deliverables submitted for disbursement >70% of total financing amount (Grants Only)

 deliverables submitted for disbursement >90% of total financing amount (Grants Only)

Project Manager Signature Date

Reviewer Signature Date

Form 260 (Revised - )

 Water Code 5103 Compliant

PROJECT NO.:  

STREET ADDRESS:          1001 I STREET, 16TH FLOOR

SACRAMENTO, CA 95814

( ) ( )

STATE OF CALIFORNIA

STATE  WATER RESOURCES CONTROL BOARD

REIMBURSEMENT

 NO.:  ATTN: DISBURSEMENT UNIT POST 

OFFICE BOX 944212

MAIL TO:           STATE WATER RESOURCES CONTROL BOARD 

(2) INVOICE NO.: DIVISION OF FINANCIAL ASSISTANCE



INVOICE DATE:

 NO.:
PROJECT NO.:

Signature of the Recipient's Authorized Representative Date

YFUNDING DESCRIPTION PROGRAM NO. RECEIPT NO.

STATE USE ONLY: APPROVAL FOR PAYMENT

Disbursement Manager Signature Date

 Manager Signature Date

Form 261 (Revised )

TOTAL REIMBURSEMENT APPROVED FOR THIS REQUEST:

Reason(s) for Adjustment:

REQUESTED REIMBURSEMENT AMOUNT: 

AMOUNT

INVOICE NO.:

PURCHASE ORDER NO.

REIMBURSEMENT AMOUNT APPROVED:

FI$CAL SUPPLIER ID NO.: 

FUNDING LINE PAYMENT ALLOCATION (ACCOUNTING DETAIL)

FOLLOWING SECTION TO BE COMPLETED BY RECIPIENT

CALCULATION FOR REIMBURSEMENT 

FOLLOWING SECTION IS FOR STATE USE ONLY

REIMBURSEMENT  AMOUNT:

ADJUSTMENT AMOUNT:

STATE OF CALIFORNIA

STATE  WATER RESOURCES CONTROL BOARD

REIMBURSEMENT

     STATE WATER RESOU CES CONTROL BOARD 



From

1.
2.
3.
4.

5.
a. X
b. X
c.

6.
7.
8.
9.

Contractor's Application for Payment  

Application No.: 12

Lake of the Woods Mutual Water Co.

Sierra Construction and Excavation Inc.
Provost&Pritchard Consulting Group,Inc.

Water Main & Water Meter Service Line Replacement Phase II

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

Application Period:

Contract:

Owner:

Contractor:
Engineer:

Project:

1510023-002C

By:

Title:

Date:

By:

Title:

2,379,178.21$            

Date:

Project Engineer

Signature: Date:

Sierra Construction & Excavation, Inc.

Contractor's Certification
Balance to finish, including retainage (Line 3 - Line 4)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract have been 
applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by 
prior Applications for Payment;
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 
Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 
encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 
liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 
defective.

Recommended by Engineer

4/21/2024 5/20/2024
Application Date: 5/23/2024

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

to

Original Contract Price

 $    2,504,398.12 

491,668.41$                

 $                        -   

Total Work completed and materials stored to date 
(Sum of Column G Lump Sum Total and Column J Unit Price Total)
Retainage

Work Completed
Stored Materials

Total Retainage (Line 5.a + Line 5.b)
Amount eligible to date (Line 4 - Line 5.c)
Less previous payments (Line 6 from prior application)
Amount due this application

125,219.91$                
-$                              

64,659.28$                  

5%
5%

2,314,518.93$            

2,379,891.00$            
616,175.53$                

2,996,066.53$            

2,504,398.12$            

245521001

Current Contract Price (Line 1 + Line 2)

Contractor:

125,219.91$                

Net change by Change Orders

Civil, Mechanical

Summary
Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 1 of 6

6/20/2024



Owner: 1510023-002C
Engineer: 245521001
Contractor:
Project:
Contract:

Application No.: 12  From 04/21/24 to 05/20/24 05/23/24

A C D E F G H I

(D + E) From 
Previous 

Application
($)

This Period
($)

1                    7,000.00                    5,600.00                    5,600.00 80%                    1,400.00 claimed 100% in PE11; kept at 80% for demob at end of project
2                  23,500.00                  23,500.00                  23,500.00 100%                                 -   
3                  29,000.00                  29,000.00                  29,000.00 100%                                 -   
4                  65,000.00                  65,000.00                  65,000.00 100%                                 -   
5                    6,400.00                    6,400.00                    6,400.00 100%                                 -   
6                  31,000.00                  31,000.00                  31,000.00 100%                                 -   
7                  27,000.00                  27,000.00                  27,000.00 100%                                 -   
8                  13,000.00                  13,000.00                  13,000.00 100%                                 -   
9                  19,250.00                  19,250.00                  19,250.00 100%                                 -   

30                  19,050.00                    1,656.52                    1,656.52 9%                  17,393.48 PR12-two abandonments completed out of 23 total = 2*$828.26=$1,656.52
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   

240,200.00$           219,750.00$           1,656.52$                -$                          221,406.52$           92% 18,793.48$              

Provost&Pritchard Consulting Group,Inc.
Sierra Construction and Excavation Inc.
Water Main & Water Meter Service Line Replacement Phase II
Civil, Mechanical

Engineer's Project No.:
Contractor's Project No.:

Mobilization/Demobilization, Bonds, Insurance and Permits
Trench and Open Excavation Protection
Miscellaneous Facilities and Operations
Traffic Control

B

Original Contract

% of Scheduled 
Value (G / C)

(%)

Balance to Finish (C 
- G)
($)

Materials Currently 
Stored (not in D or 

E)
($)

Work Completed 
and Materials 
Stored to Date 

(D + E + F)
($)

Dust Control
Provide and Implement SWPPP
Clearing and Grubbing
Water Service Line Potholing / Exploration
Abandonment

Progress Estimate - Lump Sum Work Contractor's Application for Payment
Lake of the Woods Mutual Water Co. Owner's Project No.:

Application Period: Application Date:

Original Contract Totals

Work Completed

Item No. Description
Scheduled Value 

($)

Project Signs

Lump Sum
Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2 of 6



Owner: 1510023-002C
Engineer: 245521001
Contractor:
Project:
Contract:

Application No.: 12  From 04/21/24 to 05/20/24 05/23/24

A C D E F G H I

(D + E) From 
Previous 

Application
($)

This Period
($)

Provost&Pritchard Consulting Group,Inc.
Sierra Construction and Excavation Inc.
Water Main & Water Meter Service Line Replacement Phase II
Civil, Mechanical

Engineer's Project No.:
Contractor's Project No.:

B

% of Scheduled 
Value (G / C)

(%)

Balance to Finish (C 
- G)
($)

Materials Currently 
Stored (not in D or 

E)
($)

Work Completed 
and Materials 
Stored to Date 

(D + E + F)
($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment
Lake of the Woods Mutual Water Co. Owner's Project No.:

Application Period: Application Date:

Work Completed

Item No. Description
Scheduled Value 

($)

CCO-1                  45,834.00                  25,626.00                  25,626.00 56%                  20,208.00 Total reduced to $25,626 per CM12.01
CCO-3                  37,025.00                  37,025.00                  37,025.00 100%                                 -   

                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   

82,859.00$              62,651.00$              -$                          -$                          62,651.00$              76% 20,208.00$              

323,059.00$           282,401.00$           1,656.52$                -$                          284,057.52$           88% 39,001.48$              

Change Orders

Frazier Mountain Park Road Crossings - Open Cut
Temporary Creek Crossing Tie-ins

Change Order Totals

Project Totals
Original Contract and Change Orders

Lump Sum
Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 3 of 6



1510023-002C
245521001

12  From 04/21/24 to 05/20/24 05/23/24

A C D E F G H I J K L

Item Quantity Units
Unit Price

($)

Value of Bid Item
(C X E)

($)

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

10               8,259.00  LF                    74.00               611,166.00               8,259.00               611,166.00                              -                 611,166.00 100%                                  -   
10.1               8,259.00  LF                      8.00                 66,072.00               8,259.00                 66,072.00                 66,072.00 100%                                  -   
11                      6.00  EA            15,550.00                 93,300.00                      6.00                 93,300.00                 93,300.00 100%                                  -   
12                      5.00  EA            17,000.00                 85,000.00                      1.00                 17,000.00                 17,000.00 20%                    68,000.00 1 Tapping Sleeve Connection - credited below under CCO5-4 PR12: 4
13                      1.00  EA            78,400.00                 78,400.00                      1.00                 78,400.00                 78,400.00 100%                                  -   
14                    24.00  EA               2,650.00                 63,600.00                    24.00                 63,600.00                              -                   63,600.00 100%                                  -   
15                    13.00  EA               2,150.00                 27,950.00                    13.00                 27,950.00                              -                   27,950.00 100%                                  -   14 claimed
16                      1.00  EA               3,550.00                   3,550.00                      1.00                   3,550.00                   3,550.00 100%                                  -   
17                      2.00  EA               1,520.00                   3,040.00                      2.00                   3,040.00                   3,040.00 100%                                  -   3 claimed
18                      3.00  EA               5,250.00                 15,750.00                      3.00                 15,750.00                              -                   15,750.00 100%                                  -   
19                      1.00  EA               7,900.00                   7,900.00                      1.00                   7,900.00                   7,900.00 100%                                  -   2 claimed; 1 - 2" service in CCO2 on Sheet 24
20                      2.00  EA               5,650.00                 11,300.00                      2.00                 11,300.00                 11,300.00 100%                                  -   
21                    94.00  EA               3,800.00               357,200.00                    94.00               357,200.00                              -                 357,200.00 100%                                  -   
22                      5.00  EA            12,500.00                 62,500.00                      5.00                 62,500.00                 62,500.00 100%                                  -   6 claimed
23                    45.00  LF               1,500.00                 67,500.00                    45.00                 67,500.00                 67,500.00 100%                                  -   Failed attempt = $7,500; will apply remaining to open cut work per CCO3
24                    55.00  LF               1,275.00                 70,125.00                    55.00                 70,125.00                 70,125.00 100%                                  -   Failed attempt = $7,650; will apply remaining to open cut work per CCO3
25                    25.00  LF                  620.00                 15,500.00                    25.00                 15,500.00                 15,500.00 100%                                  -   applied 5 LF increase from BI25 to CCO4-1
26                    35.00  LF                  470.00                 16,450.00                    35.00                 16,450.00                 16,450.00 100%                                  -   
27                    15.00  LF                  600.00                   9,000.00                    12.00                   7,200.00                   7,200.00 80%                      1,800.00 15 claimed in PE9; only 12 LF were installed
28            12,804.00  SF                    18.00               230,472.00               6,412.00               115,416.00               115,416.00 50%                  115,056.00 PR12: 600
29            42,304.00  SF                      4.00               169,216.00                              -                                -   0%                  169,216.00 
31                    30.00  LF                  450.00                 13,500.00                    28.00                 12,600.00                 12,600.00 93%                          900.00 (30 claimed in PE8) 28 installed
32                    22.00  LF                  700.00                 15,400.00                    22.00                 15,400.00                 15,400.00 100%                                  -   applied 2 LF increase from BI32 to CCO4-2

33                    30.00  LF                  530.00                 15,900.00                    30.00                 15,900.00                 15,900.00 100%                                  -   
reduced 6 LF from BI33 and applied it to B34 since the unit costs are the same 
(CCO4-3)

34                    30.00  LF                  530.00                 15,900.00                    26.00                 13,780.00                 13,780.00 87%                      2,120.00 
(30 claimed in PE8); 20 installed; applied 6 LF increase from BI33 to BI34 since the 
unit costs are the same (CCO4-4)

35                    20.00  LF                  700.00                 14,000.00                    20.00                 14,000.00                 14,000.00 100%                                  -   
2,139,691.00$       1,782,599.00$       -$                        1,782,599.00$       83% 357,092.00$              

B

PRV Station

Original Contract

% of 
Value of 

Item
 (J / F)

(%)

Balance to Finish (F - 
J)

($)

Replace 6" PVC Installation

Combination Air Valve Assembly with Pipe Housing:

Materials Currently 
Stored (not in G)

($)

Work Completed 
and Materials 
Stored to Date 

(H + I)
($)

Contract Information

Bid Item 
No.

6" PVC Installation - Disinfection and Testing

Contractor:
Project:
Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work
Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

Lake of the Woods Mutual Water Co.
Provost&Pritchard Consulting Group,Inc.
Sierra Construction and Excavation Inc.
Water Main & Water Meter Service Line Replacement Phase II
Civil, Mechanical

Owner:
Engineer:

Application Date:Application Period:Application No.:

Tapping Sleeve Connection

Description

Blow-Off Assembly Installation

Ivins Drive Road Crossing – open cut 12” I.D. x 1/4" Wall Steel 

Foothill Drive Road Crossing – open cut 12” I.D. x 1/4" Wall 

Replace 2” Water Meter Service Line 

Permanent Trench Resurfacing (AC & Class 2 AB):  
0.2-Ft. Grind and Overlay
Fir Drive Road Crossing – open cut 12” I.D. x 1/4" Wall Steel 
Lowry Lane Road Crossing – open cut 12” I.D. x 1/4" Wall 
Lowry Lane Road Crossing – open cut 12” I.D. x 1/4" Wall 
Steel Casing, casing spacers and end seals (Sheet 20)
Frazier Road Crossing – open cut 12” I.D. x 1/4" Wall Steel 
Casing, casing spacers and end seals (Sheet 22)

6” Gate Valve Assembly
6”x6”x6” Tee
6”x6”x6”x6” Cross
6” Blind Flange

Original Contract Totals

Replace 1” Water Meter Service Line
Replace ¾” Water Meter Service Line Installation
Dry Barrel Fire Hydrant 
Frazier Mountain Park Road Jack and Bore Crossings (Sheet 7)
Frazier Mountain Park Road Jack and Bore Crossings (Sheet 
Crable Street Road Crossing – open cut 12” I.D. x 1/4" Wall 
Lockwood Valley Road Crossing – open cut 12” I.D. x 1/4" 

Unit Price
Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 4 of 6



1510023-002C
245521001

12  From 04/21/24 to 05/20/24 05/23/24

A C D E F G H I J K L

Item Quantity Units
Unit Price

($)

Value of Bid Item
(C X E)

($)

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

B

% of 
Value of 

Item
 (J / F)

(%)

Balance to Finish (F - 
J)

($)

Materials Currently 
Stored (not in G)

($)

Work Completed 
and Materials 
Stored to Date 

(H + I)
($)

Contract Information

Bid Item 
No.

Contractor:
Project:
Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work
Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

Lake of the Woods Mutual Water Co.
Provost&Pritchard Consulting Group,Inc.
Sierra Construction and Excavation Inc.
Water Main & Water Meter Service Line Replacement Phase II
Civil, Mechanical

Owner:
Engineer:

Application Date:Application Period:Application No.:

Description

CCO2-1               2,077.00  LF                    74.00               153,698.00               2,077.00               153,698.00                              -                 153,698.00 100%                                  -   
CCO2-1.1               2,077.00  LF                      8.00                 16,616.00               2,077.00                 16,616.00                 16,616.00 100%                                  -   
CCO2-2                    99.00  LF                  450.00                 44,550.00                    99.00                 44,550.00                              -                   44,550.00 100%                                  -   

CCO2-3                    13.00  EA               2,650.00                 34,450.00                    10.00                 26,500.00                              -                   26,500.00 77%                      7,950.00 
13 claimed with PR#8 & PR#10, but only 10 have been installed; 2 connections 
were removed; when cco is approved, the total of 13 will be billed here and 3 will 
be credited back with the CCO

CCO2-4                    31.00  EA               3,800.00               117,800.00                    31.00               117,800.00                              -                 117,800.00 100%                                  -   
CCO2-5                      1.00  EA               5,510.00                   5,510.00                          -                                -                                -   0%                      5,510.00 1 claimed in PE12; reduced to 0 since FH is not connected to new 6" main yet

CCO2-6                      7.00  EA            15,000.00               105,000.00                      3.00                 45,000.00                 45,000.00 43%                    60,000.00 
3 installed; 4 have been eliminated. Total for this line item will be reduced to 
$45,000 PR12: 5

CCO2-7                  345.00  SF                      9.00                   3,105.00                  345.00                   3,105.00                   3,105.00 100%                                  -   
CCO2-8                  345.00  SF                    14.00                   4,830.00                  155.00                   2,170.00                   2,170.00 45%                      2,660.00 
CCO2-9               2,018.00  SF                      4.00                   8,072.00                              -                                -   0%                      8,072.00 

CCO2-10                      1.00  LS            16,500.00                 16,500.00                      0.65                 10,725.00                 10,725.00 65%                      5,775.00 
CCO4-1                      5.00  LF                  620.00                   3,100.00                      5.00                   3,100.00                   3,100.00 100%                                  -   
CCO4-2                      2.00  LF                  700.00                   1,400.00                      2.00                   1,400.00                   1,400.00 100%                                  -   
CCO5-1                      1.00  LS            16,049.17                 16,049.17                      0.80                 12,839.34                 12,839.34 80%                      3,209.83 1 claimed in PE9 & PE12; reduced to 0.8 for remaining tie-in work
CCO5-2                      1.00  LS            11,990.48                 11,990.48                      0.80                   9,592.38                   9,592.38 80%                      2,398.10 1 claimed in PE9 & PE12; reduced to 0.8 for remaining tie-in work
CCO5-3                      1.00  LS             (2,960.00)                 (2,960.00)                      1.00                 (2,960.00)                 (2,960.00) 100%                                  -   
CCO5-4                      1.00  LS           (17,000.00)               (17,000.00)                      1.00               (17,000.00)               (17,000.00) 100%                                  -   

CCO6-1                      1.00  LS               6,227.06                   6,227.06                      1.00                   6,227.06                   6,227.06 100%                                  -   State pays $3,573.78+$536.06=$4,109.84; LOW pays $2,117.22
PR12: 1

CCO6-2                      1.00  LS               4,378.82                   4,378.82                      1.00                   4,378.82                   4,378.82 100%                                  -   State pays $1,785.73+$858+$128.7=$2,772.43; LOW pays $1,606.39
PR12: 1

                             -                                -                                -                                    -   
                             -                                -                                -                                    -   

533,316.53$           437,741.60$           -$                        437,741.60$           82% 95,574.93$                

2,673,007.53$       2,220,340.60$       -$                        2,220,340.60$       83% 452,666.93$              

Install 12" Steel Casing

6" Gate Valve

6" PVC Pipe - Disinfection and Testing

3/4" Service Assembly

Change Orders
6" PVC Pipe

 Project Totals

6" PVC Pipe deduction
Credit for tie-in not completed

Labor for Lakeview/Frazier Temp Interconnection (CM17)

Equipment & Materials for Lakeview/Frazier Temp 
Interconnection (CM17)

Change Order Totals

Original Contract and Change Orders

Traffic Control
BI25: Add 5 LF-Crable St Rd Xing open cut 12" casing
BI32: Add 2 LF-Lowry Ln Rd Xing open cut 12" casing
Labor for Point Ct Connection
Equipment & Materials for Point Ct Connection

Reconnect Existing Fire Hydrant Assembly

Tie-in

Remove & Haul Off Asphalt
Trench Patch Back
0.2-Ft. Grind and Overlay

Unit Price
Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 5 of 6



Owner: 1510023-002C
Engineer: 245521001
Contractor:
Project:
Contract:

Application No.: 12 Application Period:  From 04/21/24 to 05/20/24 05/23/24

A B C D E F G H I J K L M

Previous Amount 
Stored

($)

Amount Stored this 
Period

($)

Amount Stored to 
Date (G+H)

($)

Amount Previously 
Incorporated in the 

Work
($)

Amount Incorporated in the Work 
this Period

($)

Total Amount 
Incorporated in the 

Work
(J+K)
($)

10
yellow

1778153, 1793951, 
1778148, 1778453-1

6" PVC Material Only
Well 6 Temp Field 
Office

2                  194,346.24                     194,346.24                        194,346.24                                                            -                          194,346.24                                                 -   

15
green

1778153
6”x6”x6” Tee Material Only

Well 6 Temp Field 
Office

2                      6,882.23                          6,882.23                            6,882.23                                                            -                              6,882.23                                                 -   

18
blue

1778453
Blow-Off Assembly Material 

Well 6 Temp Field 
Office

2                    13,395.36                        13,395.36                          13,395.36                                                            -                            13,395.36                                                 -   

21
red

2875175
3/4" Water Meter Service Line 
Material Only

Well 6 Temp Field 
Office

2                    21,716.36                        21,716.36                          21,716.36                                                            -                            21,716.36                                                 -   

CCO2-1
1819106,18188483, 
1814902, 1812378, 

1806271
6" PVC Material Only

Well 6 Temp Field 
Office

5                    51,334.56                        51,334.56                          51,334.56                                                            -                            51,334.56                                                 -   

CCO2-2 1806271 12" Casing Material
Well 6 Temp Field 
Office

5                      1,894.38                          1,894.38                            1,894.38                                                            -                              1,894.38                                                 -   

CCO2-3 1812378, 1814902 Gate Valve Material
Well 6 Temp Field 
Office

5                    16,654.58                        16,654.58                          16,654.58                                                            -                            16,654.58                                                 -   

CCO2-4 T636971, T637008
3/4" Water Meter Service Line 
Material Only

Well 6 Temp Field 
Office

5                      6,597.54                          6,597.54                            6,597.54                                                            -                              6,597.54                                                 -   

                                     -                                           -                                                   -   
                                     -                                           -                                                   -   
                                     -                                           -                                                   -   
                                     -                                           -                                                   -   
                                     -                                           -                                                   -   
                                     -                                           -                                                   -   
                                     -                                           -                                                   -   
                                     -                                           -                                                   -   
                                     -                                           -                                                   -   
                                     -                                           -                                                   -   
                                     -                                           -                                                   -   
                                     -                                           -                                                   -   

312,821.25$              -$                                  312,821.25$                 312,821.25$                    -$                                                      312,821.25$                    -$                                           
*Includes 8.25% Tax

Waivers - Ferguson 10/21/2023 65908.91
9/21/2023 3974.59
8/21/2023 600.46

Total 70483.96

Stored Materials Summary Contractor's Application for Payment

Lake of the Woods Mutual Water Co. Owner's Project No.:
Provost&Pritchard Consulting Group,Inc. Engineer's Project No.:
Sierra Construction and Excavation Inc. Contractor's Project No.:
Water Main & Water Meter Service Line Replacement Phase II
Civil, Mechanical

Incorporated in Work

Materials Remaining in 
Storage

(I-L)
 ($)

Totals

Application Date:

 Item No.
(Lump Sum Tab) 
or Bid Item No.
(Unit Price Tab) Supplier Invoice No.

Submittal No. (with 
Specification Section No.)

Description of Materials or 
Equipment Stored Storage Location

Application No. When 
Materials Placed in 

Storage

Materials Stored

Stored Materials 
Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 6 of 6





SHE Bridge Loan Fund - Request for Funds 

Submit to: 8445 W. Elowin Court, Visalia CA 93291 

Attention:  Jessi Snyder, 559-651-1000 Ext 693; jessis@selfhelpenterprises.org 

 

Borrower:    Lake of the Woods MWC                                              Phone Number: _661-245-1448_____________________________ 

 

Loan Number:     LOWMWC 2022                                                   Draw Request Number: ___#6____________________________________ 

 

 

If this is the first draw request, please complete bank information. We will deposit funds  to your account upon review and approval of draw request. 

If your account information has changed since first draw request, please provide new bank information.   

                                                                                                    

Bank Name:  _California Bank & Trust___________________                     Account Name: __Waterline Replacement Project____________ 

 

Address:  3150 San Carlos Trail_________________________                     Account Number: _5799507743_____________________ 

 

              Frazier Park, CA 93225__________________________                   Routing Number: __121002042_______________________ 

 

 

Total Amount of current request: $ __61,121.00____________________________ 

 

$__61,121.00_____ __For (purpose and payee)_Sierra Construction Pay Request #12 LOW is responsible for the remaining____________ 

 

$ ______________________For (purpose and payee)___________________________________________________________________________ 

 

$______________________For (purpose and payee)___________________________________________________________________________ 

 

$______________________For (purpose and payee)___________________________________________________________________________  

 

$______________________For (purpose and payee)___________________________________________________________________________ 

 

 

Instructions:  

 

• If funds being requested are for contracted construction or site development work, enter only the total amount being requested above and 

provide applicable documentation as specified in the SHE Construction Disbursement Document Checklist.  

• For all other requests, enter total request and then information by category (e.g., architectural, engineering, fees, etc.) and provide back up 

documentation, i.e., invoices, billings, etc. 

• This form must be signed by an authorized signer as approved on the Corporate Resolution to Borrow dated [DATE] 

• Provide any documentation to satisfy post closing conditions as noted on the attached exhibit A. 

 

 

Upon processing of your request, you will be provided with an “SHE Loan Fund - Funds Request Confirmation and Loan Account Recap” Form 

 

 

 By signing below, I (we) certify that the funds requested have been or will be expended on the work/activities as planned for in the sources and uses   

of funds for the project on which the SHE loan was based:  

 

 

  Authorized Signature:        Date:___7-3-2024________________ 

 

  Type Name:   Joan Kotnik    

 

  Title:                   President ______ ______ 

        
 

SHE Approval: __________________________________________________________ 

                   

Date Processed: ___________________________________________________________ 

 

 



SHE Bridge Loan Fund - Request for Funds 

Submit to: 8445 W. Elowin Court, Visalia CA 93291 

Attention:  Jessi Snyder, 559-651-1000 Ext 693; jessis@selfhelpenterprises.org 

 

Borrower:    Lake of the Woods MWC                                              Phone Number: _661-245-1448_____________________________ 

 

Loan Number:     LOWMWC 2022                                                   Draw Request Number: ___#6____________________________________ 

 

 

If this is the first draw request, please complete bank information. We will deposit funds  to your account upon review and approval of draw request. 

If your account information has changed since first draw request, please provide new bank information.   

                                                                                                    

Bank Name:  _California Bank & Trust___________________                     Account Name: __Waterline Replacement Project____________ 

 

Address:  3150 San Carlos Trail_________________________                     Account Number: _5799507743_____________________ 

 

              Frazier Park, CA 93225__________________________                   Routing Number: __121002042_______________________ 

 

 

Total Amount of current request: $ __61,121.00____________________________ 

 

$__61,121.00_____ __For (purpose and payee)_Sierra Construction Pay Request #12 LOW is responsible for the remaining____________ 

 

$ ______________________For (purpose and payee)___________________________________________________________________________ 

 

$______________________For (purpose and payee)___________________________________________________________________________ 

 

$______________________For (purpose and payee)___________________________________________________________________________  

 

$______________________For (purpose and payee)___________________________________________________________________________ 

 

 

Instructions:  

 

• If funds being requested are for contracted construction or site development work, enter only the total amount being requested above and 

provide applicable documentation as specified in the SHE Construction Disbursement Document Checklist.  

• For all other requests, enter total request and then information by category (e.g., architectural, engineering, fees, etc.) and provide back up 

documentation, i.e., invoices, billings, etc. 

• This form must be signed by an authorized signer as approved on the Corporate Resolution to Borrow dated [DATE] 

• Provide any documentation to satisfy post closing conditions as noted on the attached exhibit A. 

 

 

Upon processing of your request, you will be provided with an “SHE Loan Fund - Funds Request Confirmation and Loan Account Recap” Form 

 

 

 By signing below, I (we) certify that the funds requested have been or will be expended on the work/activities as planned for in the sources and uses   

of funds for the project on which the SHE loan was based:  

 

 

  Authorized Signature:        Date:___7-3-2024________________ 

 

  Type Name:   Joan Kotnik    

 

  Title:                   President ______ ______ 

        
 

SHE Approval: __________________________________________________________ 

                   

Date Processed: ___________________________________________________________ 

 

 



 

 

 
RESOLUTIONS OF THE BOARD OF DIRECTORS OF 
LAKE OF THE WOODS MUTUAL WATER COMPANY 

 AUTHORIZING AN AMENDED AND RESTATED FUNDING AGREEMENT 
AND DESIGNATING AUTHORITY TO SIGN THE AGREEMENT 

AND RELATED DOCUMENTS FOR THE LAKE OF THE WOODS  
WATERLINE REPLACEMENT PROJECTAMENDMENT #2 

 
PROJECT No. 1510023-002C 

 

WHEREAS, Lake of the Woods Mutual Water Company, is a California for profit corporation in 
good standing with the California Secretary of State (the “Company”); 

 

WHEREAS, the Company owns and operates a community water system known as Lake of the 
Woods Mutual Water Company with 392 connections. 

 

WHEREAS, the Company is not a water corporation subject to regulation by the California Public 
Utilities Commission;  

 

WHEREAS, the Company is a mutual water company as defined in Section 14300 of the 
Corporation Code;  
 
WHEREAS, the Company and the California State Water Resources Control Board (“State Water 
Board”) are the parties to a Drinking Water Construction/Planning Funding Agreement 1510023-
002C executed by the State Water Board  to provide funding for the Project; 

 

WHEREAS, the State Water Board issued Amendment No.2 which, when executed and 
delivered, will amend the Agreement;  

 

WHEREAS, prior to the State Water Board executing said Amendment No. 2, the Company  is 
required to adopt a resolution authorizing the Amendment No. 2, and designating a person or 
persons to sign the Amendment No. 2,  and any certifications, and claims for reimbursement; 

 
WHEREAS, Amendment No. 2,  as issued by the State Water Board has been provided to the 
Board of Directors of the Company (“Board of Directors”) for consideration;  

WHEREAS, the Board of Directors has determined that it is in the best interests of the Company 
to enter into the Agreement as amended by Amendment No. 2,  and any other agreements, 
documents or certificates ancillary thereto to be entered into from time to time; 

WHEREAS, it is deemed to be advisable and in the best interests of the Company that the 
Company approve the terms of Amendment No. 2, and approve entering into the Agreement as 
amended. 

 



 

 

1. NOW, THEREFORE, BE IT RESOLVED, that the form, terms and provisions of the Agreement  
as amended by Amendment No. 2, substantially in the form as issued by the State Water Board 
and presented to and reviewed by the Board of Directors, and the execution and delivery thereof 
and other transactions contemplated thereby and related thereto be, and they hereby are, 
approved and authorized; 

2. RESOLVED FURTHER, that Joan Kotnik, President, and Mary Dreier, Secretary of this Company 
is/are authorized, empowered, and directed for and on behalf of the Company and in its name to 
execute and deliver the Amendment No. 2, in substantially the form as issued by the State Water 
Board and provided to and approved by the Board of Directors, but with such changes therein, consistent 
with the material business terms thereof and approved by the State Water Board, as the officers of the 
Company executing the same shall deem to be necessary, appropriate or advisable; the execution 
thereof by such officers is to be deemed conclusive evidence of such approval;  

 

3. RESOLVED FURTHER, that the President of this Company is authorized, empowered, and directed 
for and on behalf of the Company and in its name to provide the assurances, certifications, and 
commitments required in connection with the financing and is authorized, empowered and directed to 
cause the performance of the amended Agreement by the Company and compliance with applicable 
state and federal laws;      
 

4. RESOLVED FURTHER, that Joan Kotnik, President, Mary Dreier, Secretary and Pamela Jarecki, 
Office Manager, of this Company is authorized to represent the Company in carrying out the 
Company’s responsibilities under the Agreement, including certifying disbursement requests on 
behalf of the Company  and compliance with applicable state and federal laws; 
 

5. RESOLVED FURTHER, that the Secretary of this Company  is authorized to certify to the State 
Water Board a copy of this resolution and the name and signature of the officers and officials  
hereby authorized to act hereunder, and the State Water Board is hereby authorized to rely upon 
such certificate until formally advised by a like certificate of any change therein, and is hereby 
authorized to rely on any such additional certificates; and 
 

6. RESOLVED FURTHER, that the authority granted hereunder shall be deemed retroactive. All 
acts authorized hereunder and performed prior to the date of this Resolution are hereby ratified 
and affirmed. The State Water Board is authorized to rely upon this Resolution until written notice 
to the contrary, executed by the Board of Directors, is received by the State Water Board. The 
State Water Board shall be entitled to act in reliance upon the matters contained herein, 
notwithstanding anything to the contrary contained in the formation documents of  

The Lake of the Woods Mutual Water Company or in any other document. 
 

PASSED AND ADOPTED this 3rd day of July 2024, by the following vote: 
 
 
AYES: 

              
NOES: 

   
ABSTAIN: 

 
ABSENT: 
 
 



 

 

CERTIFCATION 
 

I, Mary Dreier, do hereby certify that I am the duly elected and qualified Secretary 
and the keeper of the records and corporate seal of Lake of the Woods Mutual Water Company , 
a corporation organized and existing under the laws of the State of California (the “Company”), 
and that the foregoing is a true and correct copy of the Resolution duly adopted by the Board of 
Directors of said Company at the Regular Meeting of said Board held on the 3rd day of July 2024, 
in accordance with law, articles of incorporation and by-laws of the Company, and that such 
resolutions are now in full force and effect, unamended, unaltered and unrepealed. 

 
I FURTHER CERTIFY THAT the following person has been duly appointed or elected and is 

now acting as officer or employee of the Company in the stated capacity: 

 
Joan Kotnik, President       7-3-2024 
Mary Dreier, Secretary       7-3-2024 
Pamela Jarecki, Office Manager      7-3-2024 
 
 
 
IN WITNESS WHEREOF, I have subscribed my name as Secretary as of July 3, 2024. 
 
 
 
___________________________________  
Mary Dreier, Secretary  
Lake Of the Woods Mutual Water Company, a California  corporation 



LAKE OF THE WOODS 

OPERATIONS REPORT 

JUNE 2024 

 

FACILITIES & EQUIPMENT 

-  Cleared weeds at Well 6. 

- Replaced the chlorine injector tube due to a small pinhole leak at well 6. 

 

DISTRIBUTION SYSTEM 

- Sierra installed insulation at the manifold at the north tanks on 6/3/24, this will help prevent freezing 

during the winter. 

- Sierra Construction repaired a broken/leaking service line at 6509 Lowry Ln. on 6/7/24.  

- On June 7, 2024, a 2-inch water line ruptured at the intersection of Lowry Lane and Lakeview Drive. 

The line break was a part of the tie-in under the phase 2 project, and Sierra helped with the repair. To fix 

the leak, we had to shut down a large section of the system, leaving many homes without water. 

- I have completed 14 out of the 15 meters needed to be switched from the owner's property to the 

front of the property where the new meter boxes are located. 

- Sierra has cut and capped the service line that connects lots 611 and 613. Additionally, Sierra has also 

cut and capped the old 1 ½” water line near lot 443, this line came from the South tank and ran on the 

ravine. Since Foothill Dr now has a water main, this old line is no longer necessary to provide water to 

lots 346 and 379. This line had leaks that were difficult to locate, so abandoning it resolves this issue. 

 

WATER QUALITY & WELLS 

- No issues, blending station nitrate has remained around 5.1mg/L – 5.5mg/L. The MCL (maximum 

contaminant level) is 10.0 mg/L for nitrate.  

 

LOW TRUCK 

- No issues 



LOW- Total gallons used  

2024 2023 2022 2021 2020 2019 2018 2017 2016 2015 2014 2013 2012 2011

January 1,267,364        1,173,230        1,184,631        1,374,045         1,200,651         1,826,616         1,657,677         1,567,809 3,099,550 2,009,200 2,378,400 1,535,600 1,954,000 2,162,400

February 1,643,366        1,157,595        1,222,852        1,349,243         799,487            1,725,685         1,335,433         1,565,221 2,473,088 1,993,700 2,350,100 1,411,900 1,979,900 1,830,300

March 1,044,303        1,791,901        1,086,735        1,608,632         1,239,060         2,552,043         1,361,887         1,751,496 1,415,193 2,116,370 2,173,200 2,050,100 2,234,700 2,131,200

April 1,120,295        1,150,219        1,210,351        1,463,059         1,502,068         1,963,977         1,441,220         1,492,241 2,042,861 2,139,290 2,273,300 2,391,400 3,191,800 1,842,200

May 1,355,452        1,017,027        1,489,602        1,175,415         1,717,348         1,571,878         1,543,367         1,590,177 1,789,429 2,196,900 2,253,600 2,994,100 4,178,700 2,855,900

June 1,216,508        1,668,368        1,473,862        1,581,498         1,449,147         1,604,050         1,914,245         2,003,109 778,151 1,979,020 2,084,600 2,893,400 3,959,500 3,967,600

July -                    2,167,410        1,275,204        1,627,447         1,889,896         2,033,253         2,264,491         1,943,530 1,223,281 2,180,200 1,939,800 3,070,900 4,030,400 4,238,900

August -                    3,479,353        1,188,275        1,502,417         1,498,427         1,708,965         2,235,314         2,288,220 1,448,670 2,227,800 2,454,600 3,275,300 4,287,700 3,767,100

September -                    1,687,407        1,387,815        1,383,170         1,585,005         1,690,265         1,780,318         1,720,298 1,295,081 2,150,400 2,273,600 2,875,300 4,150,500 2,588,200

October -                    1,190,107        1,214,219        1,508,461         1,644,528         1,534,820         1,763,481         1,758,037 1,507,450 2,409,900 2,294,200 2,713,900 3,416,600 2,523,000

November -                    1,617,370        965,618           1,500,614         1,576,004         1,474,273         1,647,645         1,464,470 1,547,782 2,091,200 2,060,000 2,822,300 3,194,400 2,391,900

December -                    1,242,055        1,587,072        1,125,494         1,513,457         1,555,748         1,433,040         1,483,403 1,538,244 2,195,485 2,318,700 2,817,100 2,114,700 2,466,000

Hauled water 3,120,000 1,123,200 2,153,600 781,600

Total 7,647,288        19,342,043      15,286,234      17,199,494       17,615,078       21,241,573       20,378,118       20,628,011    23,278,780    26,812,665    29,007,700    30,851,300    38,692,900    32,764,700    

*Hauled water is not included in the graph, just well production

**2014 inplimented no outside watering

*** Line replace Ivins/Frazier Mountian park rd and Lakewood Dr May/June 2019

****Meters were installed from the end of 2018 and July 2019

*****Meter Rates in effect June 2021 

 -
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TOTAL TOTAL
TOTAL 

GPM

Average 

daily 

demand 

in gallons

AVERAGE 

DAILY USE 

in Gllons

AVERAGE 

PER POP. 

In gallons

ACRE 

FEET

Gallons CF GPM Gallons CF GPM Gallons CF GPM Gallons CF GPM Gallons CF GPM Gallons CF Daily use

January 493,357 65,948 39.2 212,116 28,354 17 254,317 33,995 28.5 224,841 30,055 24.5 0 0 0 1,184,631 158,352 109 38214 103 36 3.64

February 466,912 62,413 37.4 223,510 29,877 19.1 233,362 31,194 25.8 222,395 29,728 26.2 76,673 10,249 14.7 1,222,852 163,461 123 43673 118 41 3.75

March 413,692 55,299 39.2 188,267 25,166 18 185,005 24,730 21.4 208,570 27,880 26.2 91,201 12,191 14.7 1,086,735 145,266 120 35056 94 33 3.34

April 479,682 64,120 38.3 205,159 27,424 18 181,280 24,232 22.3 225,664 30,165 28 118,566 15,849 14.7 1,210,351 161,790 121 40345 109 38 3.71

May 619,636 82,828 37.4 282,393 37,748 18 193,339 25,844 20 212,303 28,379 26.2 181,930 24,319 14.7 1,489,602 199,118 116 48052 130 46 4.57

June 635,571 84,958 35.7 315,840 42,219 18 71,077 9,501 259,202 34,648 26.2 192,172 25,688 14.7 1,473,862 197,014 95 49129 132 47 4.52

July 580,698 77,623 37.4 289,560 38,706 18 0 0 0 219,642 29,360 25.2 185,304 24,770 14.7 1,275,204 170,459 95 41136 111 39 3.91

August 557,050 74,462 37.4 237,799 31,787 18 0 0 0 204,785 27,374 26.4 188,641 25,216 14.7 1,188,275 158,839 97 38331 103 36 3.65

September 625,531 83,616 36.6 288,744 38,597 18 0 42.8 270,438 36,150 26.2 203,102 27,149 14.7 1,387,815 185,512 138 44768 125 44 4.26

October 550,998 73,653 35.6 241,786 32,320 18 49,517 6,619 30 209,266 27,973 26.2 162,652 21,742 14.7 1,214,219 162,307 125 39168 106 37 3.73

November 481,859 64,411 39.2 193,563 25,874 16.3 96,295 12,872 28.2 193,900 25,919 26.2 0 0 0 965,618 129,076 110 31149 87 31 2.96

December 814,337 108,854 38.3 384,733 51,428 18 108,654 14,524 30 279,348 37,341 26 0 0 0 1,587,072 212,147 112 51196 138 49 4.87

Total 6,719,322 898,185 3,063,470 409,500 1,372,846 183,511 2,730,356 364,972 1,400,241 187,173 15,286,234 2,043,341 1361

41787

* Well #7 is still off meter on order

**Well #7 was put back into operations on 2-7-2022, found meter working when running the well for sample. As of 2-15-2022 Meter working

***Well #4 offline for well rehabilitation with Well Rehabilitation Services Inc. FP Hauling October 10-9-22 to 10-13-22

****Well #7 offline, pump and motor being replaced Gallons CF

Beginning 1684700 225197

Ending 1828900 244473

-19275

TOTAL TOTAL
TOTAL 

GPM

Average 

daily 

demand 

in gallons

AVERAGE 

DAILY USE 

in Gllons

AVERAGE 

PER POP. 

In gallons

ACRE 

FEET

Gallons CF GPM Gallons CF GPM Gallons CF GPM Gallons CF GPM Gallons CF GPM Gallons CF Daily use

January 737,993 98,649 38.3 120,661 16,129 16.3 85,029 11,366 36 213,934 28,597 26.2 15,613 2,087 14.7 1,173,230 156,828 132 37846 102 36 3.60

February 522,293 69,816 38.6 222,126 29,692 18 153,802 20,559 33 187,691 25,089 25 71,683 9,582 14.7 1,157,595 154,738 129 41343 111 39 3.55

March 822,282 109,916 38.2 354,532 47,391 18 207,740 27,769 33 236,108 31,561 26.2 171,240 22,890 14.7 1,791,901 239,527 130 57803 156 55 5.50

April 578,124 77,279 38.3 232,958 31,140 18 48,941 6,542 38.2 219,934 29,399 27.8 70,262 9,392 14.7 1,150,219 153,752 137 38341 103 36 3.53 *

May 261,169 34,911 38.7 237,410 31,735 14.7 21,725 2,904 38.2 409,061 54,680 27.6 87,662 11,718 13.1 1,017,027 135,948 132 32807 88 31 3.12 *

June 210,620 28,154 38 440,227 58,846 14.7 127,372 17,026 38 625,486 83,610 28 264,663 35,378 15 1,668,368 223,014 134 55612 150 53 5.12 *

July 1,003,838 134,185 38 369,382 49,376 14.7 524 70 38 454,792 60,793 27.5 338,874 45,298 14.7 2,167,410 289,722 133 69916 188 66 6.65 **

August 1,653,121 220,976 38.8 597,118 79,818 14.7 135,593 18,125 30 564,232 75,422 27.5 529,288 70,751 13.1 3,479,353 465,092 124 112237 303 107 10.68 ***

September 707,725 94,603 38.3 278,832 37,272 14.7 55,344 7,398 38 448,561 59,960 26.2 196,945 26,326 13.1 1,687,407 225,559 130 54432 152 53 5.18 ****

October 483,415 64,619 38.3 219,283 29,312 14.7 830 111 28 281,106 37,576 26.2 205,473 27,466 14 1,190,107 159,084 121 38391 103 36 3.65 ****

November 728,844 97,426 39 320,209 42,803 16.3 33,837 4,523 273,258 36,527 26.2 261,222 34,918 14.7 1,617,370 216,197 96 52173 145 51 4.96 *****

December 505,903 67,625 38.7 223,338 29,854 16.3 0 0 38 287,442 38,423 26.2 225,373 30,126 14 1,242,055 166,028 133 40066 108 38 3.81 ******

Total 8,215,327 1,098,159 3,616,076 483,368 870,736 116,393 4,201,606 561,637 2,438,297 325,932 19,342,043 2,585,489 1532

*well #4 all pump to waste in those month

** Well #4 pump to waste & construction line leaks & house fire and a leak in the system that was not found until 9-8-2023

*** mountain fire on Tecuya Ridge, fire fighters were using water next to the mountain view mini mart & Lackwood valley and Lakewood and a leak in the system that was not found until 9-8-2023.

****Well #4 Pump to waste and Contruction meter.

*****Leak on Ivin's by point ct. and 

******Leak at Lakeview & Paige - South tank 

TOTAL TOTAL
TOTAL 

GPM

Average 

daily 

demand 

in gallons

AVERAGE 

DAILY USE 

in Gllons

AVERAGE 

PER POP. 

In gallons

ACRE 

FEET

Gallons CF GPM Gallons CF GPM Gallons CF GPM Gallons CF GPM Gallons CF GPM Gallons CF Daily use ****

January 536,724 71,745 38.4 255,596 34,166 18 25,069 3,351 35.7 218,542 29,213 26.2 231,432 30,936 15.8 1,267,364 169,411 134 40883 110 39 3.89 ****

February 627,027 83,816 38.3 297,983 39,832 18 344 46 40 455,084 60,832 26.2 262,927 35,146 16.3 1,643,366 219,672 139 58692 158 56 5.04 *****

March 400,413 53,524 42.8 183,868 24,578 18 441 59 296,375 39,617 26.2 163,205 21,816 16.3 1,044,303 139,594 103 33687 91 32 3.20 ****

April 413,123 55,223 42.8 187,092 25,009 18 39,784 5,318 312,751 41,806 26.1 167,544 22,396 16.3 1,120,295 149,752 103 37343 101 35 3.44 ****

May 592,518 79,203 41.8 270,678 36,182 18 50,661 6,772 391,391 52,318 26.5 50,205 6,711 16.3 1,355,452 181,186 103 43724 118 42 4.16 ******

June 497,262 66,470 41.8 221,280 29,579 18 0 0 42.8 318,923 42,631 26.5 179,043 23,933 16.3 1,216,508 162,613 145 40550 109 39 3.73 *******

July 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00

August 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00

September 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00

October 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00

November 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00

December 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00

Total 3,067,068 409,981 1,416,497 189,346 116,300 15,546 1,993,066 266,417 1,054,357 140,938 7,647,288 1,022,228 727

****Well #4 Pump to waste and Contruction meter happened from September 2024 to present.

*****multipl leaks - Point Ct. near the North Tanks, Lot 144 & 145 service line break, meter valve on Lakeview heading up to south tank, lower part of paige rd behind lakeview, over flow line leak and a few fire hydrants

******Contruction tie in of all lines happened in the month of May

*******Leak at the intersection of Lowry Lane and Lakeview Drive

WELL PRODUCTION 2024

Well #1 Well #2 Well #4 Well #6 Well #7

WELL PRODUCTION 2023

Well #1 Well #2 Well #4 Well #6 Well #7

WELL PRODUCTION 2022

Well #1 Well #2 Well #4 Well #6 Well #7



Well soundings 2022

Well 1 - depth 477 Well 2 - - depth 315 Well 4 - depth 500 Well #5-depth 183Well 6 - depth 350 Well 7 - depth 490 Avg date Time on 

on off

draw 

down on off

draw 

down on off

draw 

down on off

draw 

down on off

draw 

down

January 162 157.7 4.3 161 156.8 4.2 139 135.3 3.7 128 119.6 8.4 160.8 0 146 1/26/2022 *

February 164 157 7 163 156.4 6.6 139.5 135.2 4.3 127 120.2 6.8 164.2 160.8 3.4 146 2/25/2022

March 161.3 157.4 3.9 160.3 156.7 3.6 140 -140 129 120.5 8.5 163.4 160.8 2.6 147 3/25/2022 5 min recharge

April 162 157.6 4.4 161 157 4 146 141 5 129 120.4 8.6 164 161.2 2.8 147 4/25/2022

May 163 158.3 4.7 162.5 157.9 4.6 148 142 6 127 119 8 165.3 162 3.3 148 5/27/2022

June 162.5 158.7 3.8 162 158.3 3.7 130.6 0 124 119.4 4.6 165 162 3 146 6-31-2022 Well #4 offline being rehabbed

July 163.4 159.7 3.7 163.8 159.3 4.5 130.6 0 125 119.3 5.7 167.2 163.5 3.7 146 7/29/2022 Well #4 offline being rehabbed

August 164.6 158.9 5.7 164.2 158.6 5.6 130.1 0 127 119.3 7.7 166.4 163 3.4 146 8/25/2022 Well #4 offline being rehabbed

September 162.2 157 5.2 162.1 157.5 4.6 130.1 0 128 119.8 8.2 164.6 162 2.6 145 9/30/2022 Well #4 offline being rehabbed

October 162 158.3 3.7 163.1 158.7 4.4 131.2 0 129.8 120.4 9.4 165.7 162.8 2.9 146 10/27/2022 Well #4 came on line 10-17-2022

November 162 157.3 4.7 163 158 5 131 0 129.5 120.2 9.3 0 0 0 113 11/22/2022

Well #7 offline, pump and motor 

bing replaced. Sound got stuck on 

Well #4 at 190 ft 26 days

December 165 158 7 165 158 7 0 129 121 8 0 87 12/29/2022

Well #7 offline, pump and motor 

bing replaced. Sound got stuck on 

Well #4 at 190 ft 37 days

* Well #7 off Meter waiting to be replaced
Well soundings 2023

Well 1 - depth 477 Well 2 - - depth 315 Well 4 - depth 500

Well #5-

depth 183 Well 6 - depth 350 Well 7 - depth 490 Avg date Creek bed flowing

on off

draw 

down on off

draw 

down on off

draw 

down on off

draw 

down on off

draw 

down

January 169 159 10 169.5 159.5 10

keeps 

dropping 132 126 119.5 6.5 167 163 0 147 1/26/2023

February 163.5 158 5.5 164 158 6

keeps 

dropping 132 126 119 7 166 162.5 3.5 146 2/23/2023 yes

March 161.5 156.5 5 160 156 4 124.5 122.5 2 118 112.5 5.5 164 161 3 142 3/30/2023 yes

April 153.5 153 120 165 108 158.5 139 4/13/2023 yes

April 151.5 151.5 118.5 164.5 107 157 137 4/20/2023 yes

April 153 149.5 153 149.5 121 117.5 163.5 1018.5 105 157.5 154.5 135 4/27/2023 yes

May 148 148 115 161.5 103.5 153 134 5/4/2023 yes

May 146.5 146 113.5 160 101 150.5 132 5/10/2023 yes

May 143 142 109 157.5 95.5 146.5 127 5/19/2023 yes

May 145 141 4 144 140 4 109 106 3 155 96 92.5 3.5 147 144 3 125 5/25/2023 yes

June 139 138 103 153 89 142 122 6/1/2023 yes

June 137 136.5 100 150 85 140 120 6/8/2023 yes

June 135 134 98 148 83 138 118 6/15/2023 yes

June 133 132 96 145 81 136 116 6/23/2023 yes

June 135 132 3 135 131 4 108 95.5 12.5 144 85 80 5 139 135 4 115 6/28/2023 30 min run time for well #4

July 130 128.5 94.5 0 141.5 80 132.5 113 7/11/2023

July 130 128.5 129 127 94.5 138.5 83 81 133 130.5 112 7/27/2023

August 127 125.5 129.5 8/14/2023

August 128 126.5 1.5 126.5 124.5 2 98.5 0 134.5 89 86.5 2.5 130 128.5 1.5 113 8/31/2023

September 126.5 124.5 2 125.5 123 2.5 105 0 132 96.5 93 3.5 128 126.5 1.5 114 9/28/2023

October 127 125 2 125.5 123 2.5 109 0 103 98 5 128 126.5 1.5 116 10/26/2023

November 129 127 2 127 125 2 0 108 103 5 130 128.5 1.5 97 12/1/2023
December 130.5 129 1.5 128.5 127 1.5 118 0 112.5 106 6.5 131.5 130 1.5 122 12/28/2023

Total 30 32.5 14 13.5 33

* Well #4, at the high is 95 feet before Iron and manganese went down, future levels above this may have high concentrations of Iron & manganese because of sentiments in casings and perforations.   

We had rehabed Well #4 in the fall of 2022 and as the water rose in Well #4 iron and manganese levels rose to Iron- 97,600 ug/L and Manganese 12,200 ug/L 

Well soundings 2024

Well 1 - depth 477 Well 2 - - depth 315 Well 4 - depth 500

Well #5-

depth 183 Well 6 - depth 350 Well 7 - depth 490 Avg date Creek bed flowing

on off

draw 

down on off

draw 

down on off

draw 

down on off

draw 

down on off

draw 

down

January 133 131.5 1.5 131 129.5 1.5 130 120.5 9.5 135 114 107.5 6.5 134 132.5 1.5 124 1/25/2024

February 135 133.5 1.5 133 131 2 126 116.5 9.5 136.5 108.5 103.5 5 136.5 134.5 2 124 2/29/2024

March 133.5 132.2 1.3 132 129.5 2.5 106.5 135.5 97.5 92.5 5 135 133.3 1.7 119 3/28/2024

April 128.5 126.5 2 126.5 124.5 2 96.5 130.5 86.5 81 5.5 129.5 127.5 2 111 4/25/2025

May 116.5 114.5 2 115 113 2 83 119 76 70 6 118 116 2 99 5/30/2024

June 110 108 2 108 106 2 85 80 5 114 73 67 6 110 109.5 0.5 94 6/27/2024

July 0 0 0 0 0 0

August 0 0 0 0 0

September 0 0 0 0 0 0

October 0 0 0 0 0 0

November 0 0 0 0 0 0

December 0 0 0 0 0 0

Total from 

Jan 2024 

to current 

month 23.5 23.5 40.5 21 40.5 23

Total Jan 

2023 to 

current 

month 

2024 51 53.5 52 51 52.5 53.5

April to 

current



2022 Well #1 Well #2 Well #4 Well #6 Well #7                   Blending Station Dates

MCL 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 

Nitrate Fluoride Iron Manganese Nitrate Fluoride Iron Manganese Nitrate Fluoride Iron Manganese Nitrate Fluoride Iron Manganese Nitrate Fluoride Iron Manganese Nitrate Fluoride

January 6.17 2.92 2.4 10.1 5.14 1.2 1/4/2022 *

February 6.26 2.99 2.3 6.95 5.43 1.1 2/7/2022 **

March 6.44 2.72 2.2 10.9 6.05 1.3 3/2/2022

April 7.08 2.72 2.3 11.8 6.36 1.2 4/6/2022

May 7.34 2.83 2.3 13.2 7.12 1.1 5/2/2022

June 6.88 2.88 2.4 13.4 6.94 1.2 6/8/2022

July 6.93 2.55 2.5 13.2 6.8 1.1 7/5/2022

August 7.43 2.75 2.6 13 7.01 1.1 8/2/2022

September 6.21 2.89 2.5 11.9 6.27 1.2 9/7/2022

October 5.93 2.83 2.35 10.9 1.33 5.87 1.15 10/5/2022

October 0.134 1.67 10/11/2022

October N/D N/D N/D N/D N/D N/D N/D N/D N/D 10/19/2022 ***

November 5.64 2.52 2.43 0.744 0.93 4.84 1.33 11/1/2022 ***

December 6.75 3.28 2.23 5.44 1.38 12/6/2022

December 12/28/2022

*Well #7 meter stopped working end of December 2021 and was shut down because we do not have a back up and our meters are 

on back order.  Expected in March. 

**Well #7 was put back into operations on 2-7-2022, found meter working when running the well for sample. As of 2-15-2022 Meter working

***Well #7 off pump and Motor needing replaced

Nitrate, Fluoride, Iron & manganese Levels 2023
2023 Well #1 Well #2 Well #4 Well #6 Well #7                   Blending Station 

Analyzer Labs

MCL 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 10 mg/L 2.0 MG/L 300 ug/L MCL 50 ug/L MCL

Nitrate Fluoride Iron Manganese Nitrate Fluoride Iron Manganese Nitrate Iron Manganese Nitrate Fluoride Iron Manganese Nitrate Fluoride Iron Manganese Nitrate Nitrate Fluoride Iron Manganese 1/4/2022

January 5.9 1.4 3.02 2.2 0.814 193 <20 12.8 707 4.6 1.44 1/11/2023

February 5.93 2.91 2.44 9.32 0.61 5.3 1.29 2/8/2023

March 8.15 3.25 2.31 12.7 7.3 1.15 3/7/2023

April 10.9 3.62 13.5 8.9 4/13/2023

April 11.5 4.09 2.24 49300 7400 2.08 718 9.3 <0.10 <100 4/21/2023

May 13.1 3.83 2.25 97600 12200 12.3 123 9.4 1.36 <100 5/2/2023

May 13.2 5.32 4240 1860 13.9 9.8 5/16/2023

June 12.8 8.25 2.23 10.9 <100 9.8 1.64 <100 6/1/2023

June 4390 708 10.2 6/6/2023

June 8.97 12.6 10.0 6/9/2023

June 9.45 9.9 6/12/2023

June 9.6 12.8 9.9

6/12/2023 

Santa Paula 

Labs

June 10.1

6-14-2023 Day 

of shut down of 

BL. Station

June 414 286 10.4 6/22/2023

June 10.1 6/29/2023

July 8.82 10.7 0.81 8.48 9.5 9.3 1.08 <100 7/5/2023

July 9.8 9.6 7/11/2023

July 8.6 7.9 7/18/2023

July 8.2 7.5 7/25/2023

August 5.74 7.37 1.98 <100 <20 8.61 <100 7.9 6.9 1.03 <100 8/1/2023

August 7.7 6.3 8/8/2023

August 7.3 6.6 8/15/2023

August 6.8 6.2 8/22/2023

August 143 50 6.8 5.9 8/29/2023

September 4.59 6.58 198 7.51 <100 6.4 5.4 1.07 <100 9/5/2023

September 6.5 5.9 9/12/2023

September 0.63 106 <20 0.969 6.5 5.5 9/20/2023

September 5.8 5.4 9/25/2023

October 4.2 5.15 2.09 7.54 <100 5.9 4.9 1.11 <100 10/3/2023

October 5.8 5.2 10/10/2023

October 5.7 5.1 10/16/2023

October 5.5 1.8 10/23/2023

November 3.8 4.02 1.86 6.83 <100 5 4.5 0.81 <100 11/2/2023

November 4.6 3.9 11/7/2023

November 5.3 3.3 11/14/2023

November 0.71 208 124 11/15/2023

November 4.8 4.5 11/20/2023

December 3.7 3.2 2.04 6.7 <100 5.0 4.3 1.03 <100 12/1/2023

December 4.8 4.2 12/7/2022

December 4.7 4.3 12/14/2023

December 4.6 4.3 12/19/2023

December 4.6 4.2 12/26/2023

*well # before coming back online

2024 Well #1 Well #2 Well #4 Well #6 Well #7                   Blending Station 

Analyzer Labs

MCL 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 2.0 MG/L 300 ug/L 50 ug/L 10 mg/L 10 mg/L 2.0 MG/L 300 ug/L MCL 50 ug/L MCL

Nitrate Fluoride Iron Manganese Nitrate Fluoride Iron Manganese Nitrate Iron Manganese Nitrate Fluoride Iron Manganese Nitrate Fluoride Iron Manganese Nitrate Nitrate Fluoride Iron Manganese

January 4 2.9 2 5.7 4.5 4.3 0.9 1/4/2024

January 1.1 112 171 5 4.8 1/8/2024

January 4.3 4.2 1/16/2024

January 4.4 4.3 1/23/2024

January 4 4.5 4.2 1/29/2024

February 4 2.5 2.1 6.5 N/D 4.4 4.2 1.13 N/D 2/5/2024

February 4.7 6.5 2/12/2024

February 4.8 4.2 2/20/2024

February 5.2 4.4 2/28/2024

March 3.8 2.2 2.05 7.5 N/D 5 4.1 1.07 3/5/2024

March 5.1 4.4 3/12/2024

March 5 4.5 3/18/2024

March 5.3 5.2 3/26/2024

April 6 2.7 2.17 0.7 ND ND 7.9 5.8 5.6 1.07 N/D 4/2/2024

April 5.8 6.1 4/9/2024

April 6 6.4 4/16/2024

April 6.4 6.7 4/22/2024

May 6 3.33 2.44 8 6.4 6.5 1.18 5/1/2024

May 6.4 6.2 5/9/2024

May 6.1 5.8 5/14/2024

May 5.7 5.8 5/21/2024

May 5.8 5.6 5/28/2024

June 4.3 3.4 1.86 6.7 5.1 1.01 6/4/2024

June  5 6/11/2024

July

August

September

October

November

December



Lake Of The Woods Mutual Water Company
Balance Sheet Detail

As of June 27, 2024

Accrual Basis  Thursday, June 27, 2024 11:08 AM GMT-07:00   1/6

DATE TRANSACTION TYPE NUM NAME CLASS MEMO/DESCRIPTION SPLIT DEBIT CREDIT AMOUNT BALANCE

ASSETS

1001 Cash in Checking - CB&T 2023

Beginning Balance 169,940.87

06/04/2024 Expense FRAZIER PARK ACE HARDWARE 6240 Maintenance:Material & Supplies $103.50 -103.50 169,837.37

06/04/2024 Expense ZALCO LABORATORIES 6260 Maintenance:Water Analysis and Fees $47.00 -47.00 169,790.37

06/04/2024 Check DOLLAR GENERAL 6310 Office Supplies $5.85 -5.85 169,784.52

06/04/2024 Transfer 1002 CIP - checking - CB&T 1067 $6,500.00 -6,500.00 163,284.52

06/04/2024 Expense KAISER PERMANENTE -000136690-0000 6120 Insurance Expense:Health Insurance $1,799.78 -1,799.78 161,484.74

06/06/2024 Payroll Check 8678 PAMELA A. JARECKI Pay Period: 05/20/2024-06/02/2024 -Split- $1,369.08 -1,369.08 160,115.66

06/06/2024 Expense FRAZIER PARK ACE HARDWARE 6240 Maintenance:Material & Supplies $26.36 -26.36 160,089.30

06/06/2024 Expense MICROSOFT 6015 Dues and Subscriptions $24.75 -24.75 160,064.55

06/06/2024 Payroll Check 8679 Brenda L. Fessia Pay Period: 05/20/2024-06/02/2024 -Split- $676.31 -676.31 159,388.24

06/06/2024 Payroll Check 8680 Erik Alcala Pay Period: 05/20/2024-06/02/2024 -Split- $2,942.30 -2,942.30 156,445.94

06/07/2024 Payroll Check 8681 PAMELA A. JARECKI Pay Period: 05/20/2024-06/02/2024 -Split- $782.27 -782.27 155,663.67

06/09/2024 Check QUICKBOOKS INTUIT 6015 Dues and Subscriptions $30.00 -30.00 155,633.67

06/10/2024 Deposit -Split- $620.00 620.00 156,253.67

06/10/2024 Expense AT&T 321461051 Office 6551 Utilities:Telephone  and Relay Expense:Office phone $111.80 -111.80 156,141.87

06/10/2024 Deposit -Split- $5,465.36 5,465.36 161,607.23

06/11/2024 Deposit -Split- $1,044.93 1,044.93 162,652.16

06/11/2024 Check USPS 6360 Postage and Delivery $72.00 -72.00 162,580.16

06/11/2024 Deposit -Split- $105.00 105.00 162,685.16

06/11/2024 Check USPS -Split- $16.78 -16.78 162,668.38

06/12/2024 Tax Payment CA EDD Tax Payment for Period: 06/05/2024-06/07/2024 Payroll Liabilities:CA PIT / SDI $145.53 -145.53 162,522.85

06/12/2024 Tax Payment IRS Tax Payment for Period: 06/05/2024-06/07/2024 Payroll Liabilities:Federal Taxes (941/943/944) $1,757.86 -1,757.86 160,764.99

06/12/2024 Expense AT & T -287270311277-CELL PHONE 6554 Utilities:Telephone  and Relay Expense:Cell Phone $178.09 -178.09 160,586.90

06/13/2024 Deposit -Split- $2,051.70 2,051.70 162,638.60

06/13/2024 Expense SOUTHERN CA EDISON OFFICE 700227039961 6541 Utilities:Power:Power - Office $23.07 -23.07 162,615.53

06/13/2024 Deposit 4100 Water Service Fees $264.50 264.50 162,880.03

06/14/2024 Expense ZALCO LABORATORIES 6260 Maintenance:Water Analysis and Fees $47.00 -47.00 162,833.03

06/14/2024 Expense ZALCO LABORATORIES 6260 Maintenance:Water Analysis and Fees $105.00 -105.00 162,728.03

06/14/2024 Expense ZALCO LABORATORIES 6260 Maintenance:Water Analysis and Fees $230.00 -230.00 162,498.03

06/17/2024 Deposit -Split- $4,550.56 4,550.56 167,048.59

06/17/2024 Deposit -Split- $1,099.70 1,099.70 168,148.29

06/18/2024 Expense ZION BANCORPORATION, NA 6574 Vehicle Expense:Truck expense $654.62 -654.62 167,493.67

06/18/2024 Deposit -Split- $544.08 544.08 168,037.75

06/18/2024 Deposit -Split- $570.83 570.83 168,608.58

06/19/2024 Expense ZALCO LABORATORIES 6260 Maintenance:Water Analysis and Fees $256.00 -256.00 168,352.58

06/20/2024 Payroll Check 8684 PAMELA A. JARECKI Pay Period: 06/03/2024-06/16/2024 -Split- $1,369.11 -1,369.11 166,983.47

06/20/2024 Expense ZENITH INSURANCE 6140 Insurance Expense:Worker's Compensation $718.00 -718.00 166,265.47

06/20/2024 Deposit -Split- $4,088.75 4,088.75 170,354.22

06/20/2024 Payroll Check 8682 Brenda L. Fessia Pay Period: 06/03/2024-06/16/2024 -Split- $676.31 -676.31 169,677.91

06/20/2024 Deposit 4100 Water Service Fees $440.35 440.35 170,118.26

06/20/2024 Payroll Check 8683 Erik Alcala Pay Period: 06/03/2024-06/16/2024 -Split- $2,986.27 -2,986.27 167,131.99

06/21/2024 Deposit -Split- $510.00 510.00 167,641.99

06/21/2024 Check USPS -Split- $9.92 -9.92 167,632.07

06/21/2024 Deposit -Split- $1,580.88 1,580.88 169,212.95

06/22/2024 Check 8683 CALIFORNIA BANK TRUST 6635 NSF Charges & Bank Fees $35.00 -35.00 169,177.95

06/24/2024 Deposit -Split- $1,131.99 1,131.99 170,309.94

06/24/2024 Deposit -Split- $1,048.00 1,048.00 171,357.94

06/24/2024 Check SOUTHERN CA  EDISON 8002195250 700608166806 6546 Utilities:Power:Power - Well #7 $239.20 -239.20 171,118.74

06/25/2024 Expense FRAZIER PARK ACE HARDWARE 6240 Maintenance:Material & Supplies $81.16 -81.16 171,037.58

06/25/2024 Expense ZALCO LABORATORIES 6260 Maintenance:Water Analysis and Fees $105.00 -105.00 170,932.58

06/26/2024 Tax Payment IRS Tax Payment for Period: 06/19/2024-06/21/2024 Payroll Liabilities:Federal Taxes (941/943/944) $1,614.12 -1,614.12 169,318.46

06/26/2024 Tax Payment CA EDD Tax Payment for Period: 06/19/2024-06/21/2024 Payroll Liabilities:CA PIT / SDI $150.19 -150.19 169,168.27



Lake Of The Woods Mutual Water Company
Balance Sheet Detail

As of June 27, 2024

Accrual Basis  Thursday, June 27, 2024 11:08 AM GMT-07:00   2/6

DATE TRANSACTION 
TYPE

NUM NAME CLASS MEMO/DESCRIPTION SPLIT DEBIT CREDIT AMOUNT BALANCE

06/26/2024 Deposit -Split- $340.00 340.00 169,508.27

06/26/2024 Deposit -Split- $1,327.77 1,327.77 170,836.04

06/27/2024 Expense AT & T -661-245-1277 Blending Station 6552 Utilities:Telephone  and Relay Expense:Relay $169.81 -169.81 170,666.23

06/27/2024 Expense SKOOKUM WATER COMPANY 6210 Maintenance:Chemicals $75.00 -75.00 170,591.23

06/27/2024 Expense ZALCO LABORATORIES 6260 Maintenance:Water Analysis and Fees $47.00 -47.00 170,544.23

06/27/2024 Expense AT & T - 238 841-0701 213 0 RELAY 6552 Utilities:Telephone  and Relay Expense:Relay $31.57 -31.57 170,512.66

06/27/2024 Expense USA BLUEBOOK INC 6240 Maintenance:Material & Supplies $395.98 -395.98 170,116.68

Total for 1001 Cash in Checking - CB&T 2023 $175.81

1002 CIP - checking - CB&T 1067

Beginning 
Balance

119,368.47

06/04/2024 Transfer 1001 Cash in Checking - CB&T 2023 $6,500.00 6,500.00 125,868.47

06/10/2024 Transfer Claim #23 & 24 CS Assc. & Claim #24 P&P 
Allowances

1010 WATERLINE REPLACEMENT 7743 $10,289.80 -10,289.80 115,578.67

Total for 1002 CIP - checking - CB&T 1067 $ -
3,789.80

1009 Cash in Bond Acct-W/F CD 6003

Beginning 
Balance

25,000.00

Total for 1009 Cash in Bond Acct-W/F CD 6003

1010 WATERLINE REPLACEMENT 7743

Beginning 
Balance

3,570.50

06/10/2024 Deposit WATERLINE REPLACEMENT 5601 PROP 68 -WATERLINE PROCEEDS $120,221.00 120,221.00 123,791.50

06/10/2024 Check 1046 SIERRA CONSTRUCTION & EXCAVATION 
INC.

5611 PROP 68 - GRANT EXPENDITURES:Sierra Construction & Excavatio $120,221.55 -
120,221.55

3,569.95

06/10/2024 Transfer Claim #23 & 24 CS Assc. & Claim #24 P&P 
Allowances

1002 CIP - checking - CB&T 1067 $10,289.80 10,289.80 13,859.75

06/10/2024 Check 1048 PROVOST AND PRITCHARD INC 5610 PROP 68 - GRANT EXPENDITURES:PROVOST & PRITCHARD 
PROP 68

$8,209.80 -8,209.80 5,649.95

06/10/2024 Check 1047 CS ASSOCIATES 5612 PROP 68 - GRANT EXPENDITURES:CS Associates $2,080.00 -2,080.00 3,569.95

06/14/2024 Check CALIFORNIA BANK TRUST 6635 NSF Charges & Bank Fees $15.00 -15.00 3,554.95

06/14/2024 Deposit SELF HELP ENTERPRISES 5603 SHE LOAN prop 68 Waterline gran $63,876.10 63,876.10 67,431.05

06/20/2024 Check 1049 SIERRA CONSTRUCTION & EXCAVATION 
INC.

5611 PROP 68 - GRANT EXPENDITURES:Sierra Construction & Excavatio $63,876.10 -63,876.10 3,554.95

Total for 1010 WATERLINE REPLACEMENT 7743 $ -15.55

1200 Accounts Receivable

Beginning 
Balance

96,240.42

Total for 1200 Accounts Receivable

1202 AR-PROP 68-GRANT

Beginning 
Balance

5,842.94

Total for 1202 AR-PROP 68-GRANT

1308 Prepaid Expenses

Beginning 
Balance

5,211.86

Total for 1308 Prepaid Expenses

1410 Land 01/03/14

Beginning 
Balance

84,666.50

Total for 1410 Land 01/03/14

1412 Office Equipment

Beginning 
Balance

562.52



Lake Of The Woods Mutual Water Company
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Total for 1412 Office Equipment

1415 Plant & Equipment

Beginning 
Balance

634,116.21

Total for 1415 Plant & Equipment

1425 Blending Station

Beginning 
Balance

11,498.48

Total for 1425 Blending Station

1447 Line Repl/Meters Pd by LOW

Beginning 
Balance

99,270.56

Total for 1447 Line Repl/Meters Pd by LOW
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DATE TRANSACTION TYPE NUM NAME CLASS MEMO/DESCRIPTION SPLIT DEBIT CREDIT AMOUNT BALANCE

1600 2019 Chevrolet Silverado

Beginning Balance 33,992.86

Total for 1600 2019 Chevrolet Silverado

1700 Accumulated Depreciation

Beginning Balance -847,347.00

Total for 1700 Accumulated Depreciation

1840 Capitalized Grant Costs

1842 Land-W Brown (Well 7 Site)

Beginning Balance 17,984.68

Total for 1842 Land-W Brown (Well 7 Site)

Total for 1840 Capitalized Grant Costs

1840 Capitalized Grant Costs

1843 Well #7

Beginning Balance 449,418.83

Total for 1843 Well #7

Total for 1840 Capitalized Grant Costs

1840 Capitalized Grant Costs

1846 Blending Station

Beginning Balance 379,236.30

Total for 1846 Blending Station

Total for 1840 Capitalized Grant Costs

1840 Capitalized Grant Costs

1847 Line Repl/Meters Pd by Grants

Beginning Balance 2,754,887.94

Total for 1847 Line Repl/Meters Pd by Grants

Total for 1840 Capitalized Grant Costs

TOTAL ASSETS $ -3,629.54 $4,039,833.40

LIABILITIES AND EQUITY

Liabilities

2120 CAL BANK AND TRUST VISA - 9119

Beginning Balance 175.31

06/04/2024 Expense KWIK SERV FRAZIER PARK 6572 Vehicle Expense:Fuel $91.68 91.68 266.99

06/14/2024 Expense KWIK SERV FRAZIER PARK 6572 Vehicle Expense:Fuel $90.47 90.47 357.46

06/17/2024 Expense KWIK SERV FRAZIER PARK 6572 Vehicle Expense:Fuel $110.93 110.93 468.39

06/25/2024 Expense KWIK SERV FRAZIER PARK 6572 Vehicle Expense:Fuel $118.23 118.23 586.62

Total for 2120 CAL BANK AND TRUST VISA - 9119 $411.31

2001 Other Accounts Payable

Beginning Balance 16,518.48

Total for 2001 Other Accounts Payable

2017 PROP 68-GRANT AP LIABILITY

Beginning Balance 5,833.00

Total for 2017 PROP 68-GRANT AP LIABILITY

2310 Prepaid Assessment Income

Beginning Balance 7,975.05

Total for 2310 Prepaid Assessment Income

2401 Payroll Liabilities

Beginning Balance 1,333.12

Total for 2401 Payroll Liabilities



Lake Of The Woods Mutual Water Company
Balance Sheet Detail

As of June 27, 2024

Accrual Basis  Thursday, June 27, 2024 11:08 AM GMT-07:00   5/6
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2401 Payroll Liabilities

CA PIT / SDI

06/06/2024 Payroll Check 8679 Brenda L. Fessia CA PIT / SDI 1001 Cash in Checking - CB&T 2023 $20.21 20.21 20.21

06/06/2024 Payroll Check 8680 Erik Alcala CA PIT / SDI 1001 Cash in Checking - CB&T 2023 $125.32 125.32 145.53

06/12/2024 Tax Payment CA EDD CA PIT / SDI 1001 Cash in Checking - CB&T 2023 $145.53 -145.53 0.00

06/20/2024 Payroll Check 8682 Brenda L. Fessia CA PIT / SDI 1001 Cash in Checking - CB&T 2023 $20.21 20.21 20.21

06/20/2024 Payroll Check 8683 Erik Alcala CA PIT / SDI 1001 Cash in Checking - CB&T 2023 $129.98 129.98 150.19

06/26/2024 Tax Payment CA EDD CA PIT / SDI 1001 Cash in Checking - CB&T 2023 $150.19 -150.19 0.00

Total for CA PIT / SDI $0.00

CA SUI / ETT

06/06/2024 Payroll Check 8680 Erik Alcala CA SUI / ETT 1001 Cash in Checking - CB&T 2023 $0.00 0.00 0.00

06/06/2024 Payroll Check 8679 Brenda L. Fessia CA SUI / ETT 1001 Cash in Checking - CB&T 2023 $0.00 0.00 0.00

06/20/2024 Payroll Check 8683 Erik Alcala CA SUI / ETT 1001 Cash in Checking - CB&T 2023 $0.00 0.00 0.00

06/20/2024 Payroll Check 8682 Brenda L. Fessia CA SUI / ETT 1001 Cash in Checking - CB&T 2023 $0.00 0.00 0.00

Total for CA SUI / ETT $0.00

Federal Taxes (941/943/944)

06/06/2024 Payroll Check 8679 Brenda L. Fessia Federal Taxes (941/943/944) 1001 Cash in Checking - CB&T 2023 $254.61 254.61 254.61

06/06/2024 Payroll Check 8680 Erik Alcala Federal Taxes (941/943/944) 1001 Cash in Checking - CB&T 2023 $864.38 864.38 1,118.99

06/06/2024 Payroll Check 8678 PAMELA A. JARECKI Federal Taxes (941/943/944) 1001 Cash in Checking - CB&T 2023 $478.60 478.60 1,597.59

06/07/2024 Payroll Check 8681 PAMELA A. JARECKI Federal Taxes (941/943/944) 1001 Cash in Checking - CB&T 2023 $160.27 160.27 1,757.86

06/12/2024 Tax Payment IRS Federal Taxes (941/943/944) 1001 Cash in Checking - CB&T 2023 $1,757.86 -1,757.86 0.00

06/20/2024 Payroll Check 8684 PAMELA A. JARECKI Federal Taxes (941/943/944) 1001 Cash in Checking - CB&T 2023 $478.60 478.60 478.60

06/20/2024 Payroll Check 8682 Brenda L. Fessia Federal Taxes (941/943/944) 1001 Cash in Checking - CB&T 2023 $254.59 254.59 733.19

06/20/2024 Payroll Check 8683 Erik Alcala Federal Taxes (941/943/944) 1001 Cash in Checking - CB&T 2023 $880.93 880.93 1,614.12

06/26/2024 Tax Payment IRS Federal Taxes (941/943/944) 1001 Cash in Checking - CB&T 2023 $1,614.12 -1,614.12 0.00

Total for Federal Taxes (941/943/944) $0.00

Federal Unemployment (940)

Beginning Balance 5.20

06/06/2024 Payroll Check 8679 Brenda L. Fessia Federal Unemployment (940) 1001 Cash in Checking - CB&T 2023 $0.00 0.00 5.20

06/06/2024 Payroll Check 8678 PAMELA A. JARECKI Federal Unemployment (940) 1001 Cash in Checking - CB&T 2023 $0.00 0.00 5.20

06/06/2024 Payroll Check 8680 Erik Alcala Federal Unemployment (940) 1001 Cash in Checking - CB&T 2023 $0.00 0.00 5.20

06/07/2024 Payroll Check 8681 PAMELA A. JARECKI Federal Unemployment (940) 1001 Cash in Checking - CB&T 2023 $0.00 0.00 5.20

06/20/2024 Payroll Check 8684 PAMELA A. JARECKI Federal Unemployment (940) 1001 Cash in Checking - CB&T 2023 $0.00 0.00 5.20

06/20/2024 Payroll Check 8682 Brenda L. Fessia Federal Unemployment (940) 1001 Cash in Checking - CB&T 2023 $0.00 0.00 5.20

06/20/2024 Payroll Check 8683 Erik Alcala Federal Unemployment (940) 1001 Cash in Checking - CB&T 2023 $0.00 0.00 5.20

Total for Federal Unemployment (940) $0.00

OR Employment Taxes

Beginning Balance 185.61

06/06/2024 Payroll Check 8678 PAMELA A. JARECKI OR Employment Taxes 1001 Cash in Checking - CB&T 2023 $37.00 37.00 222.61

06/07/2024 Payroll Check 8681 PAMELA A. JARECKI OR Employment Taxes 1001 Cash in Checking - CB&T 2023 $18.50 18.50 241.11

06/20/2024 Payroll Check 8684 PAMELA A. JARECKI OR Employment Taxes 1001 Cash in Checking - CB&T 2023 $36.97 36.97 278.08

Total for OR Employment Taxes $92.47

OR Income Tax

06/06/2024 Payroll Check 8678 PAMELA A. JARECKI OR Income Tax 1001 Cash in Checking - CB&T 2023 $0.00 0.00 0.00

06/07/2024 Payroll Check 8681 PAMELA A. JARECKI OR Income Tax 1001 Cash in Checking - CB&T 2023 $0.00 0.00 0.00

06/20/2024 Payroll Check 8684 PAMELA A. JARECKI OR Income Tax 1001 Cash in Checking - CB&T 2023 $0.00 0.00 0.00

Total for OR Income Tax $0.00

OR Paid Family and Medical Leave

Beginning Balance 138.40

06/06/2024 Payroll Check 8678 PAMELA A. JARECKI OR Paid Family and Medical Leave 1001 Cash in Checking - CB&T 2023 $10.37 10.37 148.77

06/07/2024 Payroll Check 8681 PAMELA A. JARECKI OR Paid Family and Medical Leave 1001 Cash in Checking - CB&T 2023 $5.29 5.29 154.06

06/20/2024 Payroll Check 8684 PAMELA A. JARECKI OR Paid Family and Medical Leave 1001 Cash in Checking - CB&T 2023 $10.36 10.36 164.42
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Total for OR Paid Family and Medical Leave $26.02

OR Statewide Transit Taxes

Beginning Balance 8.68

06/06/2024 Payroll Check 8678 PAMELA A. JARECKI OR Statewide Transit Taxes 1001 Cash in Checking - CB&T 2023 $1.73 1.73 10.41

06/07/2024 Payroll Check 8681 PAMELA A. JARECKI OR Statewide Transit Taxes 1001 Cash in Checking - CB&T 2023 $0.88 0.88 11.29

06/20/2024 Payroll Check 8684 PAMELA A. JARECKI OR Statewide Transit Taxes 1001 Cash in Checking - CB&T 2023 $1.73 1.73 13.02

Total for OR Statewide Transit Taxes $4.34

Total for 2401 Payroll Liabilities $122.83

2450 Deferred Taxes

Beginning Balance -7,872.00

Total for 2450 Deferred Taxes

5603 SHE LOAN prop 68 Waterline gran

06/14/2024 Deposit SELF HELP ENTERPRISES Draw #5 for PR#11 1010 WATERLINE REPLACEMENT 7743 $63,876.10 63,876.10 63,876.10

Total for 5603 SHE LOAN prop 68 Waterline gran $63,876.10

2530 N/P- ZION BANCORPORATION, Truck

Beginning Balance 8,632.74

Total for 2530 N/P- ZION BANCORPORATION, Truck

Total Liabilities $64,410.24 $97,343.83

Equity

3010 Capital Stock

Beginning Balance 31,671.00

Total for 3010 Capital Stock

3015 Paid-In Capital

Beginning Balance 109,656.94

Total for 3015 Paid-In Capital

3200 Retained Earnings

Beginning Balance 2,716,932.60

Total for 3200 Retained Earnings

Retained Earnings $904,470.85 $904,470.85

Net Income $179,758.18 $179,758.18

Total Equity $1,084,229.03 $3,942,489.57

Total Liabilities and Equity $1,148,639.27 $4,039,833.40



Lake Of The Woods Mutual Water Company
Budget vs. Actuals: FY_2024 - FY24 P&L

January - December 2024
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TOTAL

ACTUAL BUDGET OVER BUDGET % OF BUDGET

Income

4100 Water Service Fees 216,149.28 490,100.00 -273,950.72 44.10 %

4150 Assessments 14,406.98 15,800.00 -1,393.02 91.18 %

4200 Transfer Fees, Late Ch & Refund

4210 Transfer Fees 432.18 432.18

4220 Late Fees 5,419.75 5,419.75

4225 NSF 58.00 58.00

4240 Shut off/On fee 370.00 370.00

Total 4200 Transfer Fees, Late Ch & Refund 6,279.93 6,279.93

4700 Interest Income 28.81 28.81

Total Income $236,865.00 $505,900.00 $ -269,035.00 46.82 %

GROSS PROFIT $236,865.00 $505,900.00 $ -269,035.00 46.82 %

Expenses

6000 Advertising and Promotion 350.00 -350.00

6005 Business Permits & Land fees 13,868.41 20,000.00 -6,131.59 69.34 %

6010 Computer and Internet Expenses 1,207.50 1,500.00 -292.50 80.50 %

6015 Dues and Subscriptions 3,413.61 7,200.00 -3,786.39 47.41 %

6025 Education Expense 2,500.00 -2,500.00

6030 Equipment Rental 15,000.00 -15,000.00

6100 Insurance Expense

6110 General Liability Insurance 10,475.00 8,500.00 1,975.00 123.24 %

6120 Health Insurance 10,798.68 19,000.00 -8,201.32 56.84 %

6130 Professional Liability 936.00 1,600.00 -664.00 58.50 %

6140 Worker's Compensation 2,464.00 3,700.00 -1,236.00 66.59 %

Total 6100 Insurance Expense 24,673.68 32,800.00 -8,126.32 75.22 %

6200 Maintenance

6210 Chemicals 435.00 1,200.00 -765.00 36.25 %

6220 Contract Labor 35,757.50 42,000.00 -6,242.50 85.14 %

6230 Maintenance Tools 97.40 10,000.00 -9,902.60 0.97 %

6240 Material & Supplies 23,240.24 14,000.00 9,240.24 166.00 %

6250 Miscellaneous 91.87 600.00 -508.13 15.31 %

6260 Water Analysis and Fees 6,875.50 15,000.00 -8,124.50 45.84 %

Total 6200 Maintenance 66,497.51 82,800.00 -16,302.49 80.31 %

6305 Meals and Entertainment 364.00 500.00 -136.00 72.80 %

6310 Office Supplies 297.64 2,200.00 -1,902.36 13.53 %

6320 Office Upgrades 500.00 -500.00

6330 Payroll Expenses 44,182.22 152,000.00 -107,817.78 29.07 %

Taxes 3,399.37 3,399.37

Wages 40,045.39 40,045.39

Total 6330 Payroll Expenses 87,626.98 152,000.00 -64,373.02 57.65 %

6340 Payroll-Taxes 15,200.00 -15,200.00

6341 Fed Tax Deposit-941 3,379.95 3,379.95
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6342 Fed Tax Deposit - 940 330.80 330.80

6343 EDD Tax Deposit-DE88 814.25 814.25

6344 Oregon Taxes 362.29 362.29

Total 6340 Payroll-Taxes 4,887.29 15,200.00 -10,312.71 32.15 %

6360 Postage and Delivery 4,336.02 5,000.00 -663.98 86.72 %

6370 Printing and Reproduction 400.00 -400.00

6380 Professional Fees 50.00 -50.00

6381 Accountant 1,050.00 6,500.00 -5,450.00 16.15 %

6382 Accountant - Audit 7,050.00 8,000.00 -950.00 88.13 %

6383 Attorney 945.00 1,200.00 -255.00 78.75 %

6384 Engineering 15,000.00 -15,000.00

Total 6380 Professional Fees 9,045.00 30,750.00 -21,705.00 29.41 %

6390 Rent Expense 2,205.00 4,600.00 -2,395.00 47.93 %

6500 TAXES

6510 Taxes - Real Estate 62.01 1,400.00 -1,337.99 4.43 %

6515 Taxes - State 1,180.00 800.00 380.00 147.50 %

Total 6500 TAXES 1,242.01 2,200.00 -957.99 56.46 %

6520 Utilities

6530 Office Gas 110.03 350.00 -239.97 31.44 %

6540 Power

6541 Power - Office 94.86 330.00 -235.14 28.75 %

6542 Power-Well 1 & 2 Blend. Station 6,804.64 12,000.00 -5,195.36 56.71 %

6543 Power - Well #4 574.22 3,800.00 -3,225.78 15.11 %

6545 Power - Well #6 2,292.39 3,800.00 -1,507.61 60.33 %

6546 Power - Well #7 1,789.39 4,500.00 -2,710.61 39.76 %

Total 6540 Power 11,555.50 24,430.00 -12,874.50 47.30 %

6550 Telephone  and Relay Expense 100.00 100.00

6551 Office phone 536.11 1,200.00 -663.89 44.68 %

6552 Relay 359.23 420.00 -60.77 85.53 %

6554 Cell Phone 1,290.73 1,200.00 90.73 107.56 %

6556 AT & T 661-245-1277 Blend Sta 1,019.81 1,800.00 -780.19 56.66 %

Total 6550 Telephone  and Relay Expense 3,305.88 4,620.00 -1,314.12 71.56 %

Total 6520 Utilities 14,971.41 29,400.00 -14,428.59 50.92 %

6570 Vehicle Expense

6571 Backhoe Maintenance 2,000.00 -2,000.00

6572 Fuel 4,048.52 7,500.00 -3,451.48 53.98 %

6573 Mileage 1,000.00 -1,000.00

6574 Truck expense 4,201.54 11,500.00 -7,298.46 36.54 %

Total 6570 Vehicle Expense 8,250.06 22,000.00 -13,749.94 37.50 %

6622 Water Hauling -1,514.62 -1,514.62

6635 NSF Charges & Bank Fees 375.00 1,000.00 -625.00 37.50 %

8500 CIP- Capital improvements 78,000.00 -78,000.00
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Total Expenses $241,746.50 $505,900.00 $ -264,153.50 47.79 %

NET OPERATING INCOME $ -4,881.50 $0.00 $ -4,881.50 0.00%

Other Income

5601 PROP 68 -WATERLINE PROCEEDS 2,363,668.00 2,363,668.00

5602 PROP 68 - GRANT EXPENDITURES

5610 PROVOST & PRITCHARD PROP 68 -291,024.55 -291,024.55

5611 Sierra Construction & Excavatio -1,885,573.62 -1,885,573.62

5612 CS Associates -8,320.00 -8,320.00

Total 5602 PROP 68 - GRANT EXPENDITURES -2,184,918.17 -2,184,918.17

Total Other Income $178,749.83 $0.00 $178,749.83 0.00%

NET OTHER INCOME $178,749.83 $0.00 $178,749.83 0.00%

NET INCOME $173,868.33 $0.00 $173,868.33 0.00%



Lake Of The Woods Mutual Water Company
Budget vs. Actuals: FY_2024 - FY24 P&L

June 1-27, 2024

Accrual Basis  Thursday, June 27, 2024 11:09 AM GMT-07:00   1/1

TOTAL

ACTUAL BUDGET OVER BUDGET % OF BUDGET

Income

4100 Water Service Fees 26,128.11 40,841.67 -14,713.56 63.97 %

4150 Assessments 33.23 0.00 33.23

4200 Transfer Fees, Late Ch & Refund

4220 Late Fees 623.06 623.06

Total 4200 Transfer Fees, Late Ch & Refund 623.06 623.06

Total Income $26,784.40 $40,841.67 $ -14,057.27 65.58 %

GROSS PROFIT $26,784.40 $40,841.67 $ -14,057.27 65.58 %

Expenses

Total Expenses $0.00 0.00%

NET OPERATING INCOME $26,784.40 $40,841.67 $ -14,057.27 65.58 %

NET INCOME $26,784.40 $40,841.67 $ -14,057.27 65.58 %



LOW Outstanding balances

2024 2023 2022 2021 2020

January $11,795.47 $17,182.61 $28,519.94 $20,379.23 $9,699.18

February $15,634.22 $19,894.14 $31,442.33 $21,510.36 $11,343.70

March $14,590.72 $17,014.12 $23,631.99 $10,175.28 $6,839.84

April $10,434.71 $17,126.63 $13,781.63 $10,156.72 $8,963.33

May $13,274.23 $22,053.49 $16,217.21 $13,805.82 $12,510.93

June $10,380.21 $15,314.54 $11,400.87 $11,293.82

July $10,278.01 $15,645.72 $14,058.28 $10,398.31

August $14,221.62 $15,188.79 $15,170.80 $8,516.69

September $15,868.14 $16,189.61 $13,912.22

October $11,618.31 $19,363.66 $20,572.95

November $12,375.16 $16,584.92 $22,402.32 $13,792.06

December $17,460.54 $19,894.14 $24,115.19 $16,724.27



Lake of the Woods Shut off's for non-payment 2024

Shut off 

for non-

payment Reconnected 

Requested 

shut off

January 5 5 0

February 0 0 0

March 1 0 0

April 1 0 0

May 0 0 0

June 6 1 1

July

August

September

October

November

December

Lake of the Woods Shut off's for non-payment 2023

Shut off 

for non-

payment Reconnected 

Requested 

shut off

January 0 1 0

February 0 0 0

March 0 0 0

April 2 1 1

May 4 5 0

June 7 3 0

July 1 1 0

August 5 3 0

September 6 3 0

October 0 3 0

November 0 1 0

December 3 2



 

 

Lake of the Woods Water Company 

Meeting Minutes 06-06-2024 

In attendance Via Zoom: Pamela Jarecki, Erik Alcala, Stan Eisman & Carlos Bravo Self-Help Enterprises (SHE)  

Public attendance Via Zoom: Rick & Pam McGee 

Office: Joan Kotnik & Daryl Beckstrand  

Absent: Martin Morehouse & Maria Dreier 
Public attending at the office: None 

 
1. Meeting called to order at 6:00 PM  

2. Adjustments: None 
3. Public Comments: None  

4. Line Replacement & Permanent Generators: Rename this to $5,001,000  

• Approval to pay Allowances - CS Associates invoices: CS associates invoices – March and April for $2,080.00 P&P Invoice: 
109904 for $8,209.80, Daryl Beckstrand motioned to pay CS associates invoices & P&P invoices, Joan Kotnik second it 3/0/0/2 
absent 

• Claim #24 – included pay request #12 - Not ready 

• Draw #6 SHE- Not ready 

• SHE Extension update/approval - Joan Kotnik motioned to approve the resolution to extend the loan agreement with SHE 
agreement to October 2024, Daryl Beckstrand second it 3/0/0/2 absent                                               

• Change order Ad Hoc – Nothing to report –  

• Generator Agreement & Generator Authorized Representative Resolution - Daryl Beckstrand motioned to approve the 
Generator Agreement & the Authorized Resolution For Joan Kotnik, Mary Dreier and Pamela Jarecki to be signers on the 
agreement 3/0/0/2 absent  

• Opinion letter from our attorney will also need to be sent in  

• Joan Kotnik reported updates – Cancellation of Boil Notice went out on May 30th as planned and were mailed with the bills 
on May 31. Paving and cleaning up and demobilization to happen over the next month. County has changed their 
requirements for the paving to be done. Seirra requesting an extension to June 30th. Board had no objection.  

5. South Tank & Line Replacement & SCADA Grant Phase 3 update:  

• Provost & Pritchard contract – Not ready yet 

• United States Forest Service Special Use Permit SF299 Application was submitted – permit application has been moved 

forward for processing; no action taken 

• The Army Corps permit – These are all done.  

• SCADA, Springs Mapping & south tank- Easement: Requesting a new quote from Ness Sandi the SCADA rep from Frazier 

Park to give us an updated quote and a basic break down of what is needed to allow P&P to quote us an amount for them to 

review the quote and make sure it fits with our system.  

• Still waiting on the designs, should be done by the end of June, it will be 80 to 90%. Bases of Design should be ready for 

Carlos next week with an amount to out on our application. 

6. Regional Water Project and Annexation:  

• FPPUD is Running out of funds for the project, Budget – and updated budget was sent in, the state requested a summary of 

what could be done with the funds already allocated for this project. The state may reallocate the construction funds to the 

allowances to get the designs and engineering paid. FP will continue working on the designs until they are out of funds. And will 

be updated by Dee when they reach $100,000.   

• Timeline was executed and signed and sent back to the state.  

• SOI Map – tabled. 

• Well site acquisition – Well #8 – eminent domain is in process – no news on well#9 

• MSR – Being finalized.  

• PER – Pamela Jarecki sent out notes not sure if the state has.  
13. Discussion/Vote on Board Meeting time – This was moved up to include Carlos before he left. Joan Kotnik motioned to move 
the future board meetings to the first Wednesday at 10:00 am, Daryl Beckstrand second it. 3/0/0/2 absent 

 

Carlos Bravo left the meeting 

7. Distribution Operator Report:   

FACILITIES & EQUIPMENT  

• No issues  
DISTRIBUTION SYSTEM  

• Phase 2 Project Update, Sierra Construction has completed all tie-ins and has switched over all new service lines to each 

meter. 



 

 

• On 5/28/24, Sierra completed the final tie-in for the phase 2 project. After completing the tie-in, Erik Alcala took bacteria 

samples from all our sample locations to ensure we did not introduce any bacteria while tying into the pipe. All bacteria 

samples taken after the tie-ins have come back negative for any bacteria. 

• Repaired broken/leaking service line at 7128 Lakewood Dr. on 5/7/24.  

• Repaired broken/leaking service line at 6619 Ivins Dr on 5/9/24.  

• Repaired broken/leaking service line at 6795 Lakeview Dr. on 5/10/24.  

• Repaired broken/leaking service line at 6620 Ivins Dr. on 5/29/24.  

• CLA-VAL tech came out on 5/28/24 to provide training for the new PRV installed on the phase 2 project. 

• Erik Alcala has completed 5 out of the 15 meters I need to switch from the owner's property to the front of the property where 

the new meter boxes are located. 

 

WATER QUALITY & WELLS  

• No issues, blending station nitrate has remained between 6.2 – 6.7 mg/L. The MCL (maximum contaminant level) is 10.0 mg/L 

for nitrate. 5.8 for the last 2 samples 14th & 21st  

• Well Levels up 16ft to 37.5ft since January, Well #4 and 6 being 37.5ft, 44.5ft to 49.5ft since January of 2023. 

• Well #4 levels on the handheld dropped after running the well pump to waste for 5 days. July we will do lab samples for Iron, 

Manganese & nitrates. 

LOW TRUCK 

• The truck will also need the brakes replaced soon. Truck tunnel and pack rat was discussed. Erik will do some research on 

this to get costs.  

Generator Rental – Joan Kotnik motioned to rent a generator ASAP from Bronco Pump and Power the same company we used 

last year, Daryl Beckstrand second it 3/0/0/2 absent 

Joan Kotnik motion to approve the distribution operators report, Daryl Beckstrand second it 3/0/0/2 absent 

8. Provost & Pritchard Project Update – None 
9. Treasury Report: Daryl Beckstrand made a motion to approve the Treasury Report, Joan Kotnik seconded. 3/0/0/2 absent 

Auditor is almost done with our 2023 Audit; the draft Financial Report has been sent to our accountant for final review.  

10. Approval of the minutes: 05-02-24 board meeting minutes, Joan Kotnik made a motion to approve the 05-02-24 board meeting 

minutes, Daryl Beckstrand seconded. 3/0/0/2 absent 

11. Future Agenda Items – Nothing new 
12. Shares audited - Share being audited by Joan Kotnik, Pamela Jarecki and Brenda Fessia and will also be audited by our attorney. 

This review is necessary for our grants. Nothing new to report.  
 
 
Closed Session – no action 

 
Stan Eisman motioned to adjourn at 6:59pm seconded Joan Kotnik. 3/0/0/2 absent 

 

 

Signature: _________________________Title: _____________________Date: _________  
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